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1. THE BASIS FOR A SITE MANAGEMENT PLAN 

The requirement for this Site Management Plan (SMP) is identified in the Federal Facilities 
Agreement (FFA) signed by the Environmental Protection Agency, the State of Florida, and the US 
Navy for Naval Air Station Jacksonville, Florida (the Site). The FFA was entered into based on the 
requirement for an interagency agreement identified in the Superfund Amendments and Re-authoriza-
tion Act (SARA), section 120(e)(1). The intent of the plan is to provide: (1) action deemed 
necessary to mitigate any immediate threat to human health or the environment, (2) a list of operable 
units subject to the tenets of the FFA, (3) a prioritization and rationale for the operable units at the 
Site, (4) activities and schedules for work planned for the current year, including the submittal 
schedule for primary and secondary documents, and (5) work projections for subsequent calendar 
years. The FFA was signed on 16 October 1990, and has an effective date of 1 November 1990. 

This SMP addresses the Installation Restoration Program events that occurred in calendar year 1994 
and earlier; that are scheduled to occur in calendar year 1995; and are projected for calendar year 
1996 and beyond through the completion of Record of Decision activities. The dates, for the current 
calendar year that are identified as 'Due Dates' are subject to 'Stipulated Penalties' as discussed in 
the FFA. 

2. OVERALL SITE MANAGEMENT APPROACH 

Three major investigation activities have been conducted at the Site, under the Navy Installation 
Restoration (IR) Program (NIRP) or Superfund Program: Preliminary Assessment (PA) or Initial 
Assessment Study, Site Inspection (SI) or Verification Study, and Extended Site Inspection (ESI) or 
Confirmation Study. The PA (1983) identified and assessed 38 potential sources of contamination 
(PSC) on the Site that could pose a potential threat to human health or the environment as a result of 
contamination derived from past naval operations. Two additional PSCs were identified by the 
station during its review of the draft PA, effecting a total of 40 post-PA PSCs. The SI (1985) and 
ESI (1986) were conducted to confirm or refute the presence of hazardous substances at the PSCs 
identified in the PA; and, if contamination was detected, evaluate its magnitude and extent to a 
degree that would allow for the recommendation of future remedial response actions. As a result of 
IR activities, nine additional sites were identified for a total of 49. In addition to the NIRP/CERCLA 
program, the station has other active regulatory programs. A Florida RCRA permit was issued to 
NAS Jacksonville by the Florida Department of Environmental Protection (FDEP). Concurrently, a 
RCRA/HSWA permit was issued to the installation by U.S.EPA in June 1987. A RCRA Facility 
Assessment (RFA) was included in the EPA issued permit. An Underground Storage Tank Program 
is currently investigating over 50 tanks as provided for in Florida Administrative Code Section 17-
770. 

Of the 49 identified IR PSCs, thirteen are currently being addressed as Remedial Investigation/Feasi-
bility Study PSCs. The remaining 36 PSCs require FFA site screening efforts due to data quality 
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objective inadequacies, or data gaps. Due to the proximity of 23 PSCs to the St. Johns River, the US 
Navy shall assess the state of the river immediately about the station. 

The SMP provides an IR Program event management plan. The Plan ONLY discusses the manage-
ment of PSCs that are identified as needing to undergo Phase II: Remedial Investigation, Feasibility 
Study, and possibly Phase III: Remedial Design and Remedial Action, of the IR/CERCLA Program. 
Included is a description of the Site's PSC arrangement into Remedial Activity groupings or 
Operable Units (OU). A list of projected schedule tasks through the signing of a Record of Decision 
is furnished. Detailed therein are program events to take place in the upcoming year and the delivery 
date for each draft primary document and a target date for each secondary documents. The Navy 
shall update the SMP yearly. 

3. RATIONALE FOR OPERABLE UNIT PSC GROUPINGS 

In order to facilitate implementation of NAS Jacksonville's IR Program, the PSCs are organized into 
five groups: 3 RI/FS Operable Units (OUs); a PSC Screening group; and Petroleum PSC group. The 
screening group and the petroleum group will not be further considered in this SMP. 

The criteria used to generate the RI/FS OU arrays are (1) geographic proximity of sites, (2) 
contaminant types, (3) aquifer contamination zones, (4) potential investigation methods, (5) potential 
scope and complexity of the investigation, (6) remedial activities impact on stations mission, (7) 
regulatory concerns, and (8) similarity of potential remedial actions. 

The PSCs in each OU are: 

OU#1: Oil and Solvent Disposal Pits Area 

PSC 26, The Old Main Registered Disposal Area 
PSC 27, Former Transformer Storage Area 

OU#2: Wastewater Treatment Area 

PSC 2, Aircraft Fire Fighting Training Area 
PSC 3, Former Sludge Disposal Area 
PSC 4, Pine Tree Planting Area 
PSC 41, Domestic Sludge Drying Beds 
PSC 42, Polishing Pond 
PSC 43, IWTP Sludge Drying Beds 

OU#3: Industrial Area 

PSC 11, Hanger 101 
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PSC 12, Old Test Cell, Building 101K 
PSC 13, Radium Paint Waste Disposal Pit 
PSC 14, Battery Shop 
PSC 15, Solvent and Paint Sludge Disposal Area 
PSC 48, Base Dry Cleaners 

Operable Unit remedial activities are being phased based on program priorities, schedule effective-
ness, task management, and funding capacity. Due to the large number of PSCs on the Site, the 
number of PSCs in each RI/FS OU, the aggregate complexity of the contamination problem at each 
OU, and funding limitations, the commencement of work at all OUs concurrently is not feasible; 
therefore, the Navy has implemented a phased approach. Based on hazardous assessment, the Navy 
proceeded with RI/FS OU#1 first. The RI/FS Work Plan for OU#2 is completed and the RI/FS 
Work Plan for OU#3 is in development. This scheduled staggering provided for a coherent effort by 
the investigative and engineering team enabling a higher quality assessment of the problem and more 
accurate identification of a suitable remedial response action. The aggregation of the PSCs and the 
assignment of phasing priorities was based on the eight criteria stated above. The specific aggrega-
tion issues are discussed in the accompanying OU Narratives. The assignment of priorities was 
driven by the actual or potential threat posed by the aggregate known or suspected contamination. 

The Oil and Solvent Disposal Pits Area, OU#1, is situated on a topographical high and contains 
halogenated hydrocarbons and petroleum hydrocarbons. The area drains into a St. Johns River 
estuary and adjoining wetlands and abuts a military housing area. The potential environmental and 
human health threat is sufficient to commence IR program RI/FS work at this OU first. 

The Wastewater Treatment Area, OU#2, has a known, large areal, heavy metal and potential 
halogenated hydrocarbon contamination problem. Due to the proximity of the OU to the St. Johns 
River, there is a sufficient potential threat that makes this OU a number two priority. Additionally, 
PSCs 41, 42, & 43 are impacted by a RCRA closure Permit. 

Although the Industrial Area, OU#3, has known halogenated hydrocarbon contamination, the extent 
of the problem is unknown. Because the OU abuts the St. Johns River, there is concern about an 
environmental threat. This large areal industrial development affects a complex investigation. Due 
to the anticipated time and mission sensitivity of this area, IR efforts at this OU are scheduled to 
commence last. 

NAS Jacksonville's Navy IR Program (NIRP) Plan, (Plan) details the overall and specific manage-
ment of addressing IR remedial activities. Due to the large number of PSCs, economies of scale 
dictate the singular establishment of plan methodologies and protocols. Volume 1, Organization and 
Planning, addresses the: organization of the Plan, data and project management functions, specific IR 
Program sub-plans: Health and Safety Plan, and Community Relations Plan, Site and PSC back-
ground information, OU PSC aggregation process, and activity/OU priority formulation. Volume 2 
contains the Remedial Response Decision System (RRDS). Volume 3 will contain Site Screening 
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documentation. Volume 4 contains the basic methodologies and protocols for conducting field 
investigations, conducting field sampling efforts - Basic Field Sampling Plan (BFSP), and performing 
field and laboratory analytical activities- Quality Assurance Program Plan (QAPP); the BFSP and the 
QAPP are combined into one document called the Basic Sampling and Analysis Plan (BSAP). The 
specific OU RI/FS Work Plans are contained in Volume 5-0U#1, 6-0U#2, and 7-0U#3. Volumes 5 
and 6 are in place with 7 in development. Once the basic set of IR/CERCLA work protocols and 
methodologies contained in the OU#1 specific work plan had concurrence, the development of 
additional work plans was commenced. 

The Navy's Installation Restoration Program Plan for NAS Jacksonville is available for viewing in 
the information repository at the Webb Wesconnett Branch Library of the City of Jacksonville Public 
Libraries located at 6887 103rd Street, Jacksonville, Fl. 32212-6897. 

4. SITE PSCs SMP EXCLUSIONS 

The PSCs identified in Attachment A to the FFA as Site Screening PSCs are not included nor 
otherwise addressed herein, except in this section. The Navy shall use the Remedial Response 
Decision System to determine future response activities at the Site Screening PSCs. See NIRP Plan 
Volume 2 for additional information. If RI/FS activities are recommended, the Navy shall create 
additional OUs based on the criteria presented to address the contamination and risk issues identified 
by the RRDS implementation. Additional OUs shall be incorporated into the SMP. 

The Petroleum PSC Group, consisting of three PSCs: 7, 19, and 33, have been transferred to the 
Underground Storage Tank Program as provided for in the FFA for response activities detailed in 
Florida Administrative Code 17-770 and are not included in the SMP or the Navy's IR Program. 

5. OPERATIONAL UNIT SCHEDULING 

The implementation of an OU's work plan is based on program, resource and funding priorities. The 
Navy does not have sufficient funds to fully implement the large RI/FS Work Plan for OU#2 and 
OU#3 during the 1995 federal fiscal cycle: 1 October 1994 thru 30 September 1995. Since the 
Navy can not commit to implementing these work plans until the budget for the 1995 Federal fiscal 
year is funded, these work plans have target dates of 15 January 1995. 

The Navy does have sufficient funds to pursue smaller work efforts. Accordingly, the Navy shall 
implement focused RI/FS efforts for specific source control to halt contamination discharge into 
ground water. 

6. 1995-1996 GENERAL SCHEDULE 

The following is a list of the general deliverables that are associated with the overall management of 
the site and their transmittal target and due dates. 
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1995 GENERAL DELIVERABLES 

1st Qtr. Quarterly Progress Report 
2nd Qtr. Quarterly Progress Report 
3rd Qtr. Quarterly Progress Report 
4th Qtr. Quarterly Progress Report 

PRIMARY DELIVERABLES 

1996 Site Management Plan 

1996 GENERAL DELIVERABLES 

1st Qtr. Quarterly Progress Report 
2nd Qtr. Quarterly Progress Report 
3rd Qtr. Quarterly Progress Report 
4th Qtr. Quarterly Progress Report 

PRIMARY DELIVERABLES 

1997 Site Management Plan 

TARGET DATES 

30 April 1995 
30 July 1995 
30 October 1995 
30 January 1996 

DUE DATES  

1 September 1995 

TARGET DATES 

30 April 1996 
30 July 1996 
30 October 1996 
30 January 1997 

DUE DATES  

1 September 1996 

7. OPERATIONAL UNIT NARRATIVES 

The following are narratives describing the contents of each OU. A description of the physical 
location and terrain is furnished. What is known about the contamination and an assessment of its 
present threat is included. The events for the upcoming year are listed and the due dates of primary 
documents and the target dates of secondary documents are provided. A schedule of the projected 
submittal dates for primary documents only is included for the first outlying year. For the long term 
view, a list of projected schedule program tasks through the finalization of the Record of Decision is 
included. 
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DRAFT RI/FS WORKPLAN' 
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J199011991I1992I1993I1994I1995I1996I1997I1998I199912000I 

A0100 	NOTICE TO PROCEED — OU1 	 17OECB9A 	 0 	0 

A0105 	AWARD WORK — DRAFT RI/FS WP 	 17DEC89A 	 0 	0 

A0110 	DEVELOP ROUGH WP 	 17DEC89A 	16MAR90A 	90 	0 

A0115 	TEAM REVIEW ROUGH WP 	 17MAR90A 	15APR90A 	30 	0 

A0120 	GENERATE DRAFT WP 	 16APR90A 	15MAY90A 	30 	0 

A0125 	TEAM MAIL DRAFT RI/FSWP 	 16MAY90A 	22MAY90A 	7 	0 

A0130 	DRAFT RI/FS WP ISSUED 	 22MAY90A 	0 	0 

A0140 	TEAM R&C DRAFT WP 	 23MAY90A 	20AUG90A 	90 	0 

A0145 	TEAM MAIL RC'S 	 21AUG90A 	27AUG90A 	7 	0 

A0150 	TEAM ASSESS R&C'S 	 28AUG90A 	260CT90A 	60 	0 

A0155 	TEAM MAIL R OF RC'S 	 270CT90A 	2NOV90A 	7 	0 

A0160 	TEAM GENERATE FINAL RI/FS WP 	 3NOV90A 	1JAN91A 	60 	0 

A0165 	TEAM MAIL DRAFT FINAL WP 	 2JAN91A 	8JAN91A 	7 	0 

A0170 	RI/FS WORK PLAN GOES FINAL 	 9JAN91A 	7FEB91A 	30 	0 

A0175 	RI/WS WP FINALIZED 	 15NOV91A 	0 	0  

FIELD WORK 

I 

1 

A0205 	AWARD WORK — RI FIELD WORK 	 16NOV91A 	18DEC91A 	33 	0 

A0210 	FW MOBILIZATION 	 2JAN92A 	3FEB92A 	33 	0 

A0215 	FIELD WORK 	 4FEB92A 	30AUG92A 	209 

A0220 	SAMPLE ANALYSIS 	 13FEB92A 	15JUL93A 	154 	0 

i 

I 

I 

1 

1 

1 

A0225 	DATA VALIDATION 	 13MAR92A 	15AUG92A 	156 	0 

A0230 	DRAFT PCSR 	 1AUG92A 	20EC92A 	124 	0 

A0110A 	GENERATE TECH MEMO ROUND 2 FIELD WORK 	16NOV92A 	28DEC92A 	43 	0 

A0240 	TRANSMIT DRAFT PCSR 	 3DEC92A 	28DEC92A 	26 	0 

A0115A 	TEAM REVIEW 	 29DEC92A 	27JAN93A 	30 	0 

A0125A 	AWARD ROUND 2 FIELD WORK 	 29DEC92A 	26APR93A 	119 	0 

A0245 	TEAM REVIEW 	 29DEC92A 	27JAN93A 	30 	0 

A0120A 	TEAM RESPOND TO RC'S 	 28JAN93A 	11FEB93A 	15 	0 

A0250 	TEAM TRANSMIT REVIEW COMMENTS 	(RC) 	28JAN93A 	3FEB93A 	7 	0 

A0255 	TEAM REVIEW RC'S. 	PREPARE FINAL REPORT 	4FEB93A 	20MAR93A 	45 	0  

A0130A 	ROUND 2 FIELD WORK 	 3MAR94A 	15DEC94 	287 	56 
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Project Start 	17DEC89 
Project Finish 	17FE801 
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FIELD WORK 

A0135 	SAMPLE ANALYSIS 	 16NOV94 	150EC94 	30 	30 

A0140A 	DATA VALIDATION 	 16DEC94 	14JAN95 	30 	30 

NUMERICAL MODELING 

11 A0305 	AWARD WORK - NUMERICAL MODELING 	 8JUN92A 	0 	0 

A0310 	NUMERICAL MODELING TASKS 	 30CT93A 	30JAN95 	468 	102 i 

0 

0 

A0320 	DRAFT NUMERICAL MODELING 	(NM) 	REPORT 	31JAN95 	30MAR95 	59 	59 

A0328 	TRANSMIT DRAFT NM REPORT 	 30MAR95 	0 	0 

BASELINE RISK ASSESSMENT 

41 

1 

0 

0 

A0405 	AWARD WORK - BLRA 	 1MAR92A 	0 	0 

A0410 	BLRA TASKS 	 30DEC94 	30DEC94 	1 	1 

A0420 	PREPARE DRAFT BLRA REPORT 	 31DEC94 	30MAR95 	90 	90 

A0430 	TRANSMIT DRAFT BLRA 	 30MAR95 	0 	0 

RI 	REPORT GENRATION 

4, A0505 	AWARD WORK - RI REPORT 	 15NOV92A 	0 	0 

A0510 	WORK RI TASKS 	 16NOV92A 	30DEC94 	662 	71 .F14.4stv•-•-,...u....- '.•:, II 

0 

0 

0 

U 
0 

0 

0 

0 

0 

A0515 	DEVELOP DRAFT RI REPORT 	 31DEC94 	30MAR95 	90 	90 

A0518 	TRANSMIT DRAFT RI REPORT 	 30MAR95 	0 	0 

A0520 	SUBMIT DRAFT RI REPORT 	 30MAR95 	0 	0 

A0530 	TEAM REVIEW 	 31MAR95 	30APR95 	31 	31 

A0535 	TEAM TRANSMIT REVIEW COMMENTS 	 30APR95 	0 	0 

A0550 	PREPARE FINAL BLRA & RI 	 1MAY95 	30MAY95 	30 	30 

A0560 	FINALIZE BLRA RI REPORT 	 1MAY95 	30MAY95 	30 	30 

A0555 	SUBMIT FINAL BLRA & RI 	 30MAY95 	0 	0 

A0565 	BLRA & RI FINALIZED 	 30MAY95 	0 	0 

FEASIBILITY STUDY 

11' 

n 

0 

U 

A0705 	AWARD WORK - FEASIBILITY STUDY 	 1FEB94A 	 0 	0 

A0710 	INITIAL FS TASKS 	 1FEB94A 	21FEB94A 	21 	0 

A0712 	PERFORM FS 	 1JUN94A 	21APR95 	325 	183 

A0715 	GENERATE DRAFT FSR 	 22APR95 	30MAY95 	39 	39 

A0720 	DRAFT FSR DELIVERED 	 30MAY95 	0 	0 

A0725 	TEAM REVIEW 	 31MAY95 	30JUN95 	31 	31 

Plot Elate 	17NOV94 
Data Date 	1JUN94 
Project Start 	170EC89 
Project Finish 	17FEB01 
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FEASIBILITY STUDY 

U 

0 

A0750 	PREPARE FINAL FS REPORT 	 1JUL95 	30JUL95 	30 	30 

A0755 	SUBMIT FINAL FS REPORT 	 30JUL95 	0 	0 

PROPOSED PLAN 

g 

O 

0 

0 

0 

0 

0 

1 

0 

A0810 	PREPARE DRAFT PP 	 30MAY95 	30JUN95 	32 	32 

A0830 	TEAM REVIEW 	 20JUN95 	15AUG95 	57 	57 

A0455 	PP PUBLISHED NOTICE 	 30JUN95 	0 	0 

A0465 	PUBLISH PUBLIC MEETING NOTICE 	 30JUN95 	0 	0 

A0815 	SUBMIT DRAFT PP 	 30JUN95 	0 	0 

A0820 	DRAFT PP ISSUED 	 30JUN95 	0 	0 

A0475 	PUBLIC COMMENT PERIOD 	 1JUL95 	15AUG95 	46 	46 

A0440 	PREPARE FINAL PP 	 16AUG95 	30AUG95 	15 	15 

A0450 	PP GOES FINAL 	 26AUG95 	30AUG95 	5 	5  

A0445 	SUBMIT FINAL PP 	 30AUG95 	0 	0 

RESPONSE SUMMARY / ROD 

0 

0 

1 

0 

1 

A0485 	PREP DRAFT RESPONSE SUMMARY & ROD 	1AUG95 	30AUG95 	30 	30 

A0490 	TEAM MAIL DRAFT RS & ROD 	 30AUG95 	0 	0 

A0495 	DRAFT RS & ROD SUBMITTED 	 30AUG95 	0 	0 

A0500 	TEAM REVIEW DRAFT RS & ROD 	 31AUG95 	15SEP95 	16 	16 

A0520A 	PREPARE FINAL RS & ROD 	 16SEP95 	25SEP95 	10 	10  

A0535A 	ROD FINALIZED 	 25SEP95 	0 	0 

A0540A 	ROD SIGNATURE 	 26SEP95 	30SEP95 	5 	5 

RADIOLOGICAL INVESTIGATION 

1 

/RA 

I 

I 

1 

UM 

A0002A 	AWARD RAD REMOVAL CONTRACT 	 4APR94A 	20JUN94A 	75 	0 

A0010 	PREPARE WORKPLAN 	 21JUN94A 	20JUL94A 	30 	0 

A0015 	TRANSMIT WORKPLAN 	 21JUL94A 	27JUL94A 	7 	0  

A0020 	REVIEW WORKPLAN 	 28JUL94A 	26AUG94A 	30 	0 

A0025 	AWARD WP IMPLEMENTATION 	 28JUL94A 	15SEP94A 	75 	0 

A0001 	AWARD RAD TECH SUPPORT 	 15SEP94A 	19SEP94A 	5 	0 

A0045 	ABB TECH SUPPORT 	 15SEP94A 	13MAR95 	180 	144 

A0005 	DO FIELD WORK 	 110CT94A 	8APR95 	180 	170 

A0035 	PREPARE COMPLETION REPORT 	 15FEB95 	15MAR95 	29 	29 

Plat Date 	17NOV94 
Data Date 	1JUN94 
Project Start 	17DEC89 
Project Finish 	17FEB01 
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H A0040 	PREPARE RAD RESPONSE REPORT 	 15FEB95 	15MAR95 	29 	29 
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ACTIVITY 	ACTIVITY 	 EARLY 	EARLY 	ORIG 	REM 
ID 	DESCRIPTION 	 START 	FINISH 	OUR 	DUR 

DEVELOP RI/FS WORKPLAN 

li 

1 

11990i1GG11199211993119941199511996119971199811GGG120001 

A201A 	AWARD CONTRACT 	 10CT92A 	19JAN93A 	111 	0 

A201B 	WRITE DRAFT SAP 	 20JAN93A 	2FEB93A 	14 	0 

A201C 	TEAM REVIEW 	 3FEB93A 	16FEB93A 	14 	0  

A201D 	FINALIZE SAP 	 17FEB93A 	2MAR93A 	14 	0 

FIELD WORK 

A201E 	_CONDUCT FIELD WORK 	 3MAR93A 	3MAY93A 	62 	0  

RI 	REPORT GENRATION 

i 

1 

4■ 

i 

i 

1 

1 

II 

i 

A201F 	DEVELOP FOCUSED RI/FS RPT 	 4MAY93A 	3JUN93A 	31 	0 

A202A 	DEVELOP PERF ROMT TM 	 4MAY93A 	3JUN93A 	31 	0 

A201G 	DRAFT FRI/FS TRANSMITTED 	 3JUN93A 	0 	0 

A201H 	TEAM REVIEW FRI/FS RPT 	 4JUN93A 	6JUL93A 	33 	0 

A202B 	TEAM REVIEW TM 	 4JUN93A 	6JUL93A 	33 	0 

A202C 	AWARD RAC SITE VISIT 	 4JUN93A 	70CT93A 	126 	0 

A2011 	TEAM RESPOND TO RPT COMMENTS 	 7JUL93A 	20JUL93A 	14 	0 

A2020 	TEAM RESP TO TM COMMENTS 	 7JUL93A 	8NOV93A 	125 	0 

A201J 	FINALIZE FOCUSED RI/FS RPT 	 21JUL93A 	23DEC93A 	156 	0 

A202E 	RAC SITE VISIT 	 8OCT93A 	210CT93A 	14 	0 

A202F 	RAC RVW TM 	 220CT93A 	280CT93A 	7 	0 

A202G 	USN/RAC TECH MTG. 	 290CT93A 	27JAN94A 	91 	0 

A202H 	FINALIZE PERF ROMT TM 	 9NOV93A 	23DEC93A 	45 	0 

PROPOSED PLAN 

4■ 

1 

i 

I
I 

i 

A203A 	AWARD PP/ROD 	 27DEC93A 	25FEB94A 	61 	0  

A2038 	NTP PP/ROD 	 28FEB94A 	 0 	0 

A203C 	DEVELOP DRAFT PP 	 28FEB94A 	11MAR94A 	12 	0 

A203E 	TEAM REVIEW DRAFT PP 	 14MAR94A 	25MAR94A 	60 	0 

A203F 	TEAM RESP TO PP COMMENTS 	 28MAR94A 	I4JUN94A 	12 	0 

A203G 	FINALIZE PP 	 14JUN94A 	20JUN94A 	14 	0  

A203H 	PUBLISH PP NOTICE 	 20JUN94A 	25JUN94A 	5 	0 

A2031 	PP PUBLIC COMMENT PERIOD 	 25JUN94A 	10JUL94A 	45 	0 

RESPONSE SUMMARY / ROD 

1 

 A203K 	DEV DRAFT IROD 	 10JUL94A 	20JUL94A 	21 	0 

PICA Date 	17NOV94 
Data Date 	1JUN94 
Project Start 	17DEC89 
Project Finish 	17FE801 

(c) 	Primavera Systems, 	Inc. 

 	ACtivity Bar/Early Oates 
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SOUTHERN DIVISION 
SITE MANAGEMENT PLAN 

NAS JACKSONVILLE OU1 LNAPL IRA 
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ACTIVITY 	ACTIVITY 	 EARLY 	EARLY 	ORIG 	REM 
ID 	DESCRIPTION 	 START 	FINISH 	DUR 	DUR 

RESPONSE SUMMARY / ROD 

J1990119911199211993119941199511996119971199811999120001 

I 

1 

(10 

I 

A203L 	TEAM RVW DR. 	IROD 	 20JUL94A 	30JUL94A 	42 	0 

A203M 	FINALIZE IROD 	 30JUL94A 	5AUG94A 	21 	0 

A203N 	IROD PUBLISHED 	 5AUG94A 	0 	0 

A2030 	IROD SIGNED 	 5AUG94A 	15AUG94A 	31 	0 

REMEDIAL ACTION CONTRACTOR 

I 

I 

I 

I 

i 

i■ 

0 

A2021 	RAC DEVELOP DR. 	WP 	 12NOV93A 	15DEC93A 	34 	0 

A202J 	TEAM RVW RAC WP 	 16DEC93A 	18JAN94A 	34 	0 

A204A 	AWARD RA IMPLEMENTATION 	 16DEC93A 	1AUG94A 	126 	0 

A202K 	TEAM RESP TO WP COMMENTS 	 19JAN94A 	IFEB94A 	14 	0 

A202L 	RAC FINALIZE WP 	 2FEB94A 	26MAY94A 	82 	0 

A2R115 	REVIEW WORKPLAN 	 19JUN94A 	18JUL94A 	30 	0 

A2R125 	AWARD WORKPLAN IMPLEMENTATION 	 19JUN94A 	1SEP94A 	75 	0 

A2R120 	FINAL WORKPLAN 	 19JUL94A 	17AUG944 	30 	0 

A204B 	IMPLEMENT RA WP 	 1AUG94A 	 0 	0 

A2R130 	IMPLEMENT WORKPLAN 	 15SEP94A 	13MAR95 	180 	144 

A2R135 	CLOSEOUT REPORT 	 14MAR95 	12APR95 	30 	30 

Plot Date 	17NOV94 
Data Date 	1JUN94 
Project Start 	17DECB9 
Project Finish 	17FEB0I 

(c) 	Primavera Systems, 	Inc. 

JRBP 	 sneer 	2 o f 	2 

SOUTHERN DIVISION 
SITE MANAGEMENT PLAN 

NAS JACKSONVILLE OU1 LNAPL IRA 

NAS JACKSONVILLE INST RESTORATION MGMT PLAN 	 I 	Actlyity Bar/Early Oates 
	 3 	CrItical 	Actlylty 
imis.wo Proress Bar 

on. 	MIle
g
stone/Flag actlyity Date Revision Checked Approved 
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ACTIVITY 	ACTIVITY 	 EARLY 	EARLY 	°RIG 	REM 
ID 	DESCRIPTION 	 START 	FINISH 	OUR 	DUR 11990 11991 119921199311994 11995 11996 11997 11998 11999 12000 1 

RI 	REPORT GENRATION'  

<> 

1 

U 

1 

0 

H 

0 

1 

0 

A301501 	NOTICE TO PROCEED GW IRM 	 12SEP94 	 0 	0 

A301505 	JOB START—UP 	 12SEP94 	16SEP94 	5 	5 

A313505 	PREP OFT GW DESIGN/PERFORMANCE REQUIRE 	150CT94 	11NOV94 	2B 	28 

A313510 	INTERNAL REVIEW DRAFT GW D/PR 	 5NOV94 	11NOV94 	7 	7 

A313515 	SUBMIT DRAFT GW D/PR 	 11NOV94 	0 	0 

A313520 	TEAM REVIEW DRFT GW D/PR 	 12NOV94 	9DEC94 	28 	28 

A313525 	PREPARE FINAL GW D/PR 	 10DEC94 	6JAN95 	28 	28 

A313530 	INTERNAL REVIEW FINAL GW D/PR 	 31DEC94 	6JAN95 	7 	7 

A313535 	SUBMIT FINAL GW DESIGN/PR 	 6JAN95 	0 	0 

FEASIBILITY STUDY 

g 

1 

0 

U 

0 

1 

0 

A311505 	PREPARE DRAFT GW FFS REPORT 	 17SEP94 	140CT94 	28 	28 

A311510 	INTERNAL REVIEW DRAFT GW FFS REPORT 	80CT94 	140CT94 	7 	7 

A311515 	SUBMIT DRAFT GW FFS REPORT 	 140CT94 	0 	0 

A311520 	TEAM REVIEW DRFT GW FFS REPORT 	 150CT94 	11NOV94 	28 	28 

A311525 	PREPARE FINAL GW FFS REPORT 	 12NOV94 	9DEC94 	28 	28 

A311530 	INTERNAL REVIEW FINAL GW FFS REPORT 	3DEC94 	9DEC94 	7 	7 

A311535 	SUBMIT FINAL GW FFS REPORT 	 9DEC94 	0 	0 

PROPOSED PLAN 

1 

I 

0 

0 

0 

1 

0 

0 

0 

0 

0 

II 

0 

A312505 	PREPARE DRAFT GW PROPOSED PLAN 	 10DEC94 	16DEC94 	7 	7 

A312510 	INTERNAL REVIEW DRAFT GW PP 	 16DEC94 	16DEC94 	1 	1 

A312515 	SUBMIT DRAFT GW PP 	 16DEC94 	0 	0 

A312520 	TEAM REVIEW DRFT GW PP 	 17DEC94 	13JAN95 	28 	28 

A312525 	PREPARE FINAL PP 	 14JAN95 	27JAN95 	14 	14 

A312530 	INTERNAL REVIEW FNL PP 	 28JAN95 	29JAN95 	2 	2 

A3I2535 	SUBMIT FINAL PP 	 29JAN95 	0 	0 

43I2540 	PUBLIC NOTICE 	 29JAN95 	0 	0 

A312545 	PUBLIC COMMENT PERIOD 	 30JAN95 	26FEB95 	28 	28 

A312550 	PREPARE RESPONSE SUMMARY 	 27FEB95 	12MAR95 	14 	14 

A312560 	SUBMIT RESPONSE SUMMARY 	 12MAR95 	0 	0 

A301515 	GW IRM TECHNICAL SUPPORT 	 13MAR95 	4JUN95 	84 	84 

A301520 	GW IRM JOB COMPLETE 	 5JUN95 	0 	0 

Plot Oate 	17NOV94 
Data Date 	1JUN94 
Project Start 	17DECE19 
Project Finish 	17FEB01 

(c) 	Primavera Systems. 	Inc. 

 	actletty Bar/Early Oates 
..4114P 	 Sheet 	I 	Of 	I 

SOUTHERN DIVISION 
SITE MANAGEMENT PLAN 

NAS JACKSONVILLE OU1 GW IRM 

NAS JACKSONVILLE INST RESTORATION MGMT PLAN 
Date Revision Checked Approved 

rtts[a] 	Acttyity orm=== Progress Bar <> /1- 	Milestone/Flag autylty 
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ACTIVITY 	ACTIVITY 	 EARLY 	EARLY 	ORIG 	REM 
ID 	DESCRIPTION 	 START 	FINISH 	OUR 	DUR 11990[1991i19921199311994099511996119971199811999120001 

FIELD WORK 

=I 

0 

0 

0 

A9030 	 SITE SCREENING FIELD WORK 	 16DEC94 	13JUN95 	 180 	180 

A9045 	 FURTHER REMEDIAL ACTION 	(RI/FS DOCUMEN 	15JAN95 	13JUL95 	180 	180  

A9050 	 COMMENCE NEW OU RI/FS ACTIONS 	 14FEB95 	 0 	0 

A9035 	 REEVALUATION 	 16MAR95 	14MAY95 	 60 	 60 

A9055 	 COMPLETE NEW OU RI/FS ACTIONS 	 12AUG95 	 0 	 0 

FEASIBILITY STUDY 

1 

1 

ME 

0 

A9001 	 RRDS AWARD 	 3JAN94A 	18MAR94A 	 75 	 0 

A9005 	 UPDATE RRDS 	 19MAR94A 	12MAY94A 	 55 	 0 

A9010 	 REVIEW RRDS AND FIRST PSC APPENDIX PAC 	18APR94A 	31AUG94A 	 92 	 0 

A9015 	 FINALIZE RRDS DOCUMENT 	 1SEP94A 	30DEC94 	 120 	 71 

A9020 	 COMPLETE DRAFT RDS APPENDICIES 	 1SEP94A 	28FEB95 	 180 	131 

A9025 	 SITE SCREENING 	IMPLEMENTATION 	 1MAR95 	15SEP95 	 199 	199 

A9027 	 REVISE RDS APPENDICIES 	 1MAR95 	15APR95 	 46 	 46 

PROPOSED PLAN 

IMO A9040 	 NFRAP PP & IROD 	 16NOV94 	13JUL95 	 240 	240 

Plot Date 	17NOV94 
Data Date 	1JUN94 
Project Start 	170ECB9 
Project Finish 	17FEBOI 

(c) 	Primavera Systems. 	Inc. 

t 	 i 	Activity Bar/Early Oates JAAP 

SOUTHERN DIVISION 
SITE MANAGEMENT PLAN 
NAS JACKSONVILLE RRDS 

NAS JACKSONVILLE INST RESTORATION MGMT PLAN   	CritiCal 	Activity 
■■■■••=1 Proress Bar 

0 /P 	Mile
g
stone/Flag Activity Date Revision Checked Approved 
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cn 
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Cr 
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to 
1/4.0 

ACTIVITY 	ACTIVITY 
ID 	DESCRIPTION 

EARLY 
START 

EARLY 	ORIG 	REM 
FINISH 	OUR 	DUR 1992 	1 	1993 	I 	1994 	1 	1995 	I 	1996 

NUMERICAL MODELING - OU2 WIDE 

EM A4135 	AWARD WORK - NUMERICAL MODELING 15DEC94 27FEB95 	75 	75 

A4140 	COMMENCE NUMERICAL MODELING TASKS 28FEB95 28FEB95 	1 	1 I 
0 

0 

A4145 	GRAFT NUMERICAL MODELING REPORT 1MAR95 30MAR95 	30 	30 

A4150 	TRANSMIT DRAFT NM REPORT 30MAR95 	0 	0 

BASELINE RISK ASSESSMENT - OU2 WIDE 
ME A4155 	AWARD WORK - BLRA 15DEC94 27FEB95 	75 	75 

A4160 	COMMENCE BLRA TASKS 28FEB95 13JUL95 	136 	136 I 	I 

A4165 	PREPARE DRAFT BLRA REPORT 12AUG95 I0SEP95 	30 	30 

A4170 	TRANSMIT DRAFT BLRA 10SEP95 	0 	0 

RI REPORT - OU2 WIDE, 

15JAN96 	90 	90  

mil 

0 

A4175 	AWARD WORK - RI REPORT 15DEC94 27FE895 	75 	75 

A4180 	COMMENCE RI TASKS 28FEB95 28FEB95 	1 	1 

El A41806 	MOBILIZE FIELD INVEST. 	TASKS 28FEB95 29MAR95 	30 	30 

A4180A 	OU2 WIDE GW & PSC 4 FIELD INVEST. 30MAR95 27JUN95 	90 	90 MI 

A4I85 	DEVELOP GRAFT FINAL RI REPORT 28JUN95 100CT95 	105 	105 OM 

A4190 	TRANSMIT DRAFT FINAL RI REPORT 100CT95 	0 	0 

A4195 	SUBMIT DRAFT FINAL RI REPORT TO TEAM 110CT95 170CT95 	7 	7 

A4200 	TEAM REVIEW 180CT95 

11 A4205 	TEAM TRANSMIT REVIEW COMMENTS 16JAN96 22JAN96 	7 	7 

A4210 	TEAM RESPOND TO REVIEW COMMENTS 23JAN96 22MAR96 	60 	60 Il 

0 

A4215 	TEAM MAIL COMMENTS 23MAR96 29MAR96 	7 	7 

A4220 	PREPARE FINAL RI 23MAR96 21APR96 	30 	30 

A4225 	SUBMIT FINAL RI 22APR96 28APR96 	7 	7 

A4235 	RI FINALIZED 28APR96 	0 	0 

FEASIBILITY STUDY - OU2 WIDE 

a 
0 

1 

A4335 	AWARD WORK - FEASIBILITY STUDY 15DEC94 27FEB95 	75 	75 MM 

0 A4340 	INITIAL FS TASKS 28FEB95 20MAR95 	21 	21 

A4350 	PREPARE DRAFT FINAL FSR 11NOV95 10DEC95 	30 	30 

A4360 	DRAFT FINAL FSR DELIVERED I0DEC95 	0 	0 

A4355 	SUBMIT DRAFT FSR 11DEC95 17DEC95 	7 	7 

A4365 	TEAM REVIEW 18DEC95 15FEB96 	60 	60 Ili 

Plot 	Date 	29NOV94 
Data Date 	1JUN94 
Project Start 	27MAR92 
Project Finish 	6NOV96 

ftl 	Primavera 	Systems. 	Inc. 

	 , 	Activity Bar/Early Dates '''' '''' 

SOUTHERN DIVISION 
SITE MANAGEMENT PLAN 

NAS JACKSONVILLE OU2 RI/FS 

NAS JACKSONVILLE INST RESTORATION MGMT PLAN Critical 	Activity 

0// 	Milestone/flag Activity Date Revision Checked Approved 
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ACTIVITY 	ACTIVITY 
ID 	DESCRIPTION 

EARLY 
START 

EARLY 	ORIG 	REM 
FINISH 	OUR 	DUR 1992 	1 	1993 	I 	1994 	1995 	I 	1996 

FEASIBILITY STUDY - 0U2 'WIDE 

i 

g 

i 

0 

A4370 	TEAM RECEIVE COMMENTS 16FEB96 22FEB96 	7 	7 

A4380 	TEAM MAIL RC'S 23FEB96 29FEB96 	7 	7 

A4385 	PREPARE FINAL FSR 23FEB96 22APR96 	60 	60 ill 

A4390 	SUBMIT FINAL 23APR96 29APR96 	7 	7 

A4395 	FS REPORT GOES FINAL 30APR96 29MAY96 	30 	30 

PROPOSED PLAN/RECORD OF DECISION - OU2 WIDE 

0 

g 

0 

1 

g 

0 

g 

0 

g 

A4405 	PREPARE DRAFT FINAL PP 11DEC95 9JAN96 	30 	30 

A4410 	SUBMIT DRAFT FINAL PP 10JAN96 16JAN96 	7 	7 

A4415 	DRAFT FINAL PP ISSUED 16JAN96 	0 	0 

A4420 	TEAM REVIEW 17JAN96 17JAN96 	1 	1 

A4425 	TEAM MAIL REVIEW COMMENTS 18JAN96 24JAN96 	7 	7 

A4430 	TEAM RESPOND TO REVIEW COMMENTS 25JAN96 8FEB96 	15 	15 

A4435 	TEAM MAILS COMMENTS 9FEB96 15FEB96 	7 	7 

A4440 	PREPARE FINAL PP 16MAY96 29MAY96 	14 	14 

A4445 	SUBMIT FINAL PP 30MAY96 5JUN96 	7 	7 

A4460 	PREPARE PUBLIC MEETING NOTICE 30MAY96 3JUN96 	5 	5 

A4485 	PREPARE DRAFT ROD 30MAY96 2AUG96 	65 	65 In 

0 

El 

0 

0 

1 

i 

.0 

a 
1 

D 
g 

0 

i 
II 

A4455 	PP PUBLISHED NOTICE 3JUN96 	0 	0 

A4475 	PUBLIC COMMENT PERIOD 4JUN96 18JUL96 	45 	45 

A4450 	PP GOES FINAL 6JUN96 20JUN96 	15 	15 

A4465 	PUBLISH PUBLIC MEETING NOTICE 21JUN96 5JUL96 	15 	15 

A4470 	HOLD PUBLIC MEETING 18JUL96 18JUL96 	1 	1 

A4490 	TEAM MAIL DRAFT ROD 3AUG96 9AUG96 	7 	7 

A4495 	DRAFT ROD SUBMITTED 9AUG96 	0 	0 

A4500 	TEAM REVIEW DRAFT FINAL ROD 10AUG96 BSEP96 	30 	30 

A4505 	TEAM MAILS COMMENTS 9SEP96 15SEP96 	7 	7 

A4510 	TEAM REPORT ON RC'S 16SEP96 30SEP96 	15 	15 

A4515 	TEAM COMMENTS MAILED 10CT96 70CT96 	7 	7 

A4520 	PREPARE FINAL ROD 10CT96 150CT96 	15 	15 

A4525 	FINAL ROD TRANSMITTED 160CT96 220CT96 	7 	7 

A4530 	ROD GOES FINAL 230CT96 6NOV96 	15 	15 

Plot Date 	29NOV94 
Data Date 	IJUN94 
Project 	Start 	27MAR92 
Project Finish 	6NOV96 

(c) 	Primavera 	Systems, 	Inc. 

	 ) 	Actvolly Dar/Early Dales 
) 	ErllIcalActlylly 

jn'41' AM' Sheet 	2 o( 
SOUTHERN DIVISION 

SITE MANAGEMENT PLAN 

NAS JACKSONVILLE OU2 RI/FS 

NAS JACKSONVILLE INST RESTORATION MGMT PLAN 

0/p 	Milestone/Flag 'toll,/ llY Oate Revision Checked Approved 
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ACTIVITY 	ACTIVITY 	 EARLY 	EARLY 	ORIG 	REM 
ID 	DESCRIPTION 	 START 	FINISH 	DUR 	DUR 1992 	I 	1993 	I 	1994 	I 	1995 	1 	1996 

PROPOSED PLAN/RECORD OF DECISION — OU2 WIDE 

< A4535 	ROD FINALIZED 	 6NOV96 	0 	0 

Plot Date 	29NOV94 
Data Date 	1JUN94 
Proiect 	Start 	27MAR92 
Proiect 	Finish 	6NOV96 

(c) 	Primavera 	Systems. 	Inc. 

 	ActIvIty Bar/Early Oates 
,Almi,  A004 	 sneer 	3 of 	3 

SOUTHERN DIVISION 
SITE MANAGEMENT PLAN 

NAS JACKSONVILLE OU2 RI/FS 

NAS JACKSONVILLE INST RESTORATION MGMT PLAN I 	C itiC 1 	Aaly7ty 
11■IMICI PrOgress Bar 

°
/P 	Milestone/Flag Activity Date Revision Checked Approved 
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ACTIVITY 	ACTIVITY 	 EARLY 	EARLY 	ORIG 	REM 
ID 	DESCRIPTION 	 START 	FINISH 	DUR 	DUR 

DEVELOP RI/FS WORKPLAN 
0.99011991119921199311994119951199611997119981199912000 

A5137 	FORMER CTO NO. 053 MOD 2 NOTICE TO PRO 	24MAY93A 	 0 	0  

FIELD WORK 

1 

1 

I 

1 

A5141 	FIELD PREP 	 24MAY93A 	7JUN93A 	10 	0 

A5142 	FIELD WORK 	 BJUN93A 	19JUN93A 	15 	0 

A5143 	LABORATORY ANALYSIS 	 10JUN93A 	15JUL93A 	25 	0 

A5154 	DATA VALIDATION 	 2SEP93A 	17SEP93A 	10 	0 

BASELINE RISK ASSESSMENT 

■ 
■ 
■ 

A5147 	ECOLOGICAL RISK ASSESSMENT 	 4AUG93A 	3DEC93A 	30 	0 

A5148 	PUBLIC HEALTH RISK ASSESSMENT 	 4AUG93A 	3DEC93A 	30 	0 

A5149 	PREPARE QUALITATIVE RISK ASSESSEMENT 	4AUG93A 	3DEC93A 	45 	0 

RI 	REPORT GENRATION 

41 

1 

41 

i 

1 

0 

A5139 	NOTICE TO PROCEED — MOO. 	NO. 	03 	(FORME 	24MAY93A 	 0 	0 

A5151 	PREPARE FRI DRAFT REPORT 	 4AUG93A 	3DEC93A 	45 	0 

A5157 	INTERNAL REVIEW DRAFT FRI REPORT 	 6DEC93A 	22DEC93A 	7 	0 

A5159 	SUBMIT FRI DRAFT REPORT 	 22DEC93A 	0 	0 

A5141A 	DEVELOP PERF RED TM 	 23DEC93A 	26JAN94A 	1 	0 

A5162 	TEAM REVIEW — DRAFT FRI REPORT 	 23DEC93A 	23FEB94A 	92 	0  

A51418 	TEAM REVIEW TM 	 27JAN94A 	2FEB94A 	5 	0 

A5141D 	TEAM RESP TO TM COMMENTS 	 3FEB94A 	5APR94A 	59 	0  

A5181 	RESPOND TO TEAM COMMENTS — FRI 	 24FE894A 	13APR94A 	14 	0  

A5141E 	FINALIZE PERF FMK TM 	 6APR94A 	19APR94A 	10 	0 

A5181A 	TEAM REVIEW RESP. 	TO COMMENTS LTR 	24APR94A 	28AUG94 	45 	8 

A51818 	RECEIVE REVIEW COMMENTS 	 28AUG94 	0 	0 

A5182 	SUBMIT FINAL FRI REPORT 	 28AUG94 	0 	0 

FEASIBILITY STUDY 

i 

111 

1 

• 

1 

A5144 	CONDUCT FOCUSED FEASIBILITY STUDY 	2AUG93A 	10CT93A 	30 	0 

A5156 	PREPARE DRAFT FFS REPORT 	 14SEP93A 	300EC93A 	15 	0 

A5158 	INTERNAL REVIEW — DRAFT FFS REPORT 	6DEC93A 	22DEC93A 	7 	0 

A5161 	SUBMIT DRAFT FFS REPORT 	 22DEC93A 	0 	0 

A5163 	TEAM REVIEW — DRAFT FFS REPORT 	 23DEC93A 	23FEB94A 	66 	0  

A5172 	RESPOND TO TEAM COMMENTS — FFS 	 24FE894A 	13MAR94A 	14 	0 

Plot Date 	17N0V94 
Data Date 	1JUN94 
Project Start 	170ECB9 
Project Finish 	17FEB01 

(c) 	Primavera Systems. 	Inc. 

JAW 	 Sheet 	I of 	2 

SOUTHERN DIVISION 
SITE MANAGEMENT PLAN 

NAS JAX OU2 IRA PSC's 2, 	41 & 43 

NAS JACKSONVILLE INST RESTORATION MGMT PLAN  	Actlylty Bar/Early Oates 
 	Critical 	AcliyIty 
rim= Progress Bar OA,. 	M]leStane/Flog Act,vIty Date Revision Checked Approved 



ACTIVITY 	ACTIVITY 	 EARLY 	EARLY 	ORIG 	REM 
ID 	DESCRIPTION 	 START 	FINISH 	DUR 	DUR 11990i199111992119931199411995119961199711998f1999120001 

PROPOSED PLAN 

41 

11 

1 

I] 
0 

A5164 	PREPARE DRAFT PROPOSED PLAN 	 23DEC93A 	7JAN94A 	10 	0 

A5167 	SUBMIT ROUGH DRAFT PP 	 7JAN94A 	0 	0 

A5168 	SUBMIT DRAFT PP FOR TEAM REVIEW 	 7JAN94A 	0 	0 

A5169 	TEAM REVIEW ROUGH DRAFT PP 	 10JAN94A 	7MAR94A 	56 	0  

A5171 	TEAM REVIEW PP 	 7APR94A 	26APR94A 	92 	0 

A5174 	RESPOND TO COMMENTS — PP 	 10MAY94A 	23MAY94A 	14 	0 

A5177 	SUBMIT PP FOR PUBLIC COMMENT 	 10AUG94A 	0 	0 

A5179 	PUBLIC COMMENT 	 10AUG94A 	23SEP94 	45 	34 

A5183 	RESPOND TO PUBLIC COMMENTS — PP 	24SEP94 	70CT94 	14 	14 
RESPONSE SUMMARY / ROD 

I 

1 

0 

a 

0 

1 

0 

0 

A5184 	PREPARE DRAFT FINAL IROD 	 6AUG94A 	22AUG94A 	14 	0 

A5184A 	INTERNAL REVIEW/PRODUCTION OF IROD 	21AUG94A 	26AUG94 	7 	6 

A51848 	SUBMIT DRAFT FINAL IROD 	 26AUG94 	0 	0 

A5184C 	TEAM REVIEW DRAFT FINAL IROD 	 27AUG94 	15SEP94 	20 	20 

A5184D 	RECEIVE REVIEW COMMENTS 	 15SEP94 	0 	0 

A5184E 	RESPOND TO COMMENTS 	 16SEP94 	18SEP94 	3 	3 

A5186 	FORMER CTO NO. 053 MOD. 	3 COMPLETE 	 18SEP94 	0 	0 

A5187 	SUBMIT FINAL IROD 	 18SEP94 	0 	0 
REMEDIAL ACTION CONTRACTOR 

.11 

1 

1 

0 

0 

A5141C 	AWARD RAC SITE VISIT 	 27JAN94A 	19APR94A 	59 	0 

A5141F 	RAC SITE VISIT 	 20APR94A 	26APR94A 	5 	0 

A5141G 	RAC RVW TM 	 27APR94A 	3MAY94A 	5 	0 

A5141H 	USN/RAC TECH MTG 	 21AUG94 	21AUG94 	1 	1 

A5141I 	RAC DEVELOP DR. 	WP 	 22AUG94 	31AUG94 	10 	10 

A5141J 	TEAM RVW RAC WP 	 1SEP94 	5SEP94 	5 	5 

A5141K 	AWARD RA IMPLEMENTATION 	 1SEP94 	100CT94 	40 	40 

A5141L 	TEAM RESP TO WP COMMENTS 	 6SEP94 	10SEP94 	5 	5 

A5141M 	RAC FINALIZE WP 	 11SEP94 	20SEP94 	10 	10 

A5155 	ABB TECH SUPPORT 	 19SEP94 	8JAN95 	112 	112 

A5141N 	IMPLEMENT RA WP 	 110CT94 	0 	0 

Plot Date 	17N0Y94 
Data Date 	1JUN94 
Protect Start 	17DEC89 
Project Finish 	17FEB01 

(c1 	Primavera Systems, 	Inc. 

AMP 	 Sheet 	2 of 	2 

SOUTHERN DIVISION 
SITE MANAGEMENT PLAN 

NAS JAX OU2 IRA PSC'S 2, 	41 & 43 

NAS JACKSONVILLE INST RESTORATION MGMT PLAN i 	 ) 	activas Bar/Earls Dales 
 	Cralcal Actvelty 
..•••=o Progress Bar 

0 h. 	lidestone/Flag ActlaltY Date Revision Checked Approved 
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ACTIVITY 	ACTIVITY 	 EARLY 	EARLY 	ORIG 	REM 
ID 	DESCRIPTION 	 START 	FINISH 	DUR 	DUR 

1994 1995 1996 
J IF 'MIA IM jJ1J jAiSIO IN ID J IF iM IA IMIJ IJ IA ISIOINIO JIFIM IAN 

FIELD WORK 

A6116 	NOTICE TO PROCEED — PSC 3 & 42 	 11JAN94A 	 0 

A6119 	PREPARE SUBCONTRACTS SOWS 	 11JAN94A 	17JAN94A 	5 

A6120 	SUBCONTRACT FOR DRILLING 	 11JAN94A 	15JAN94A 	20 

A6121 	ORDER FIELD SAMPLING EQUIP 	 11JAN94A 	14JAN94A 	4 	0 

A6122 	SUBCONTRACT FOR SURVEY 	 11JAN94A 	14FEB94A 	20 	0 

A6125 	CONDUCT FOCUSED FIELD INVESTIGATION 	17JAN94A 	3MAR94A 	30 

A6126 	SUBCONTRACT FOR LABORATORY ANALYSIS 	1BJAN94A 	18JAN94A 	20 	0 

A6127 	OFF SITE LABORATORY ANALYSES 	 18JAN94A 	1APR94A 	41 	0 

A6128 	SUBCONTRACT FOR DATA VALIDATION 	 18JAN94A 	14FEB94A 	20 

A6132 	DATA VALIDATION 	 16MAR94A 	15APR94A 	43 

BASELINE RISK ASSESSMENT 

g:=T:111160  A6130 	CONDUCT ECOLOGICAL RA  	1MAR94A 	31AUG94 	116 	11 

A6135 	PREPARE RISK ASSESSMENT REPORT 	 19APR94A 	30AUG94 	59 	10 

A6136 	CONDUCT PUBLIC HEALTH RAs 	 19APR94A 	31AUG94 	59 	11 , 	, 	.■ 

FEASIBILITY STUDY 

A6133 	PREPARE DRAFT FINAL FRI/FFS REPORT 	1APR94A 	9SEP94 	132 	20 

	

I---" 	-.,, 	— 	- 

	

1 ,- 	.4... 	. A6137 	CONDUCT FOCUSED FEASIBILITY STUDY 	19APR94A 	31AUG94 	80 	11 

A6139 	INTERNAL REVIEW DRAFT FINAL FRI/FFS RE 	3SEP94 	9SEP94 	7 	7 

A6140 	SUBMIT DRAFT FINAL FRI/FFS REPORT 	 9SEP94 	0 	0 
A614] 	TEAM REVIEW DRAFT FINAL FRI/FFS 	 10SEP94 	18NOV94 	70 	70 1 	1 

0 

11 

/ 

[i 

0 

0 

0 

III 

11 

0 

0 

A6156 	RECEIVE TEAM COMMENTS 	 18NOV94 	0 	0 

A6157 	PREPARE RESPONSE TO COMMENTS LETTER 	19NOV94 	16DEC94 	28 	28 

A6158 	RESPOND TO REVIEW COMMENTS 	 19NOV94 	16DEC94 	28 	28 

A6159 	INTERNAL REVIEW OF COMMENTS LTR. 	17DEC94 	23DEC94 	7 	7 

A6I60 	SUBMIT RESPONSE TO COMMENTS LETTER 	 23DEC94 	0 	0 

A6161 	TEAM REVIEW OF RESPONSE COMMENTS 	24DEC94 	6JAN95 	14 	14 

A6164 	RECEIVE REVIEW COMMENTS 	 6JAN95 	0 	0 

A6165 	PREPARE FINAL FFS/FRI 	 7JAN95 	3FEB95 	28 	28 

A6166 	INTERNAL REVIEW OF FINAL FFS/FRI 	28JAN95 	3FEB95 	7 	7 

A6168 	SUBMIT FINAL FRI/FFS REPORT 	 3FEB95 	0 	0 

A6169 	TEAM APPROVAL OF FRI/FFS  	 4FEB95 	17FEB95 	14 	14 

Plot Date 	'AT94 
Data Date 	21AUG94 
Project 	Start 	IIJAN94 
Project 	rinisn 	15MAV96 

lcl 	Primavera 	Systems 	Inc 

 	ActirayBornarly0ates " 	"' 	 ale, 	Jo 

SOUTHERN DIVISION 
SITE MANAGEMENT PLAN 

NAS JAX OU2 IRA PSC's 3 IS 42 

NAS JACKSONVILLE INST RESTORATION MGMT PLAN Cr IL Kai 	ALt.y]ty 

	

Maninlini 	Praaress Bar 

	

<>/,.. 	IC lestone/F lag 	ACt I wit, Date Revision (necked  Approved  



ACTIVITY 	ACTIVITY 	 EARLY 	EARLY 	ORIG 	REM 
ID 	DESCRIPTION 	 START 	FINISH 	OUR 	OUR 

1994 1995 1996 
J IF 1M IA IM IJIJ lArIS 10 'NIB J IF NIA IM 1,11,11A JS 10 IN 10 JFMIAIM 
PROPOSED PLAN 

0 
I] 

0 

ii 

[i 

1 

U 

, 	0 

0 

0 

0 

0 
1:1 

0 

1:1 

P 
0 

Ill 

H 
0 

A6142 	PREPARE DRAFT FINAL PROPOSED PLAN 	12NOV94 	28NOV94 	17 	17 

A6144 	INTERNAL REVIEW OF DRAFT FINAL PP 	23NOV94 	28NOV94 	6 	6 

A6147 	SUBMIT DRAFT FINAL PROPOSED PLAN 	 28NOV94 	0 	0 

A6148 	TEAM REVIEW OF DRAFT FINAL PP 	 29NOV94 	5DEC94 	7 	7 

A6150 	RESPOND TO TEAM REVIEW COMMENTS PP 	6DEC94 	12DEC94 	7 	7 

A6153 	INTERNAL REVIEW OF FINAL PP   10DEC94 	12DEC94 	3 	3 

A6200 	PREPARE DRAFT FINAL IROD 	 7JAN95 	3FEB95 	28 	28 

A6205 	TECHNICAL REVIEW 	 4FEB95 	8FEB95 	5 	5  

A6210 	PRODUCTION OF IROD 	 9FEB95 	17FEB95 	9 	9 

A6170 	_ 	PUBLISH PROPOSED PLAN NOTICE 	 17FEB95 	0 	0 

A6171 	PUBLIC COMMENT PERIOD PP 	 18FEB95 	3APR95 	45 	45  

A6220 	SUBMIT IROD TO REGULATORS 	 18FEB95 	10MAR95 	21 	21 

A6225 	RECEIVE REGULATORS COMMENTS 	 10MAR95 	0 	0 

A6230 	RESPOND TO REGULATORS COMMENTS 	 11MAR95 	24MAR95 	14 	14 

A6235 	PRODUCTION OF FINAL IROD 	 25MAR95 	31MAR95 	7 	7 

A6240 	SUBMIT IROD FOR SIGNATURE 	 1APR95 	31MAR95 	0 	0 

A6172 	PREPARE RESPONSIVENESS SURVEY 	 4APR95 	10APR95 	7 	7 

A6173 	INTERNAL REVIEW OF SURVEY 	 5APR95 	10APR95 	6 	6 

A6I74 	SUBMIT RESPONSIVENESS SURVEY 	 10APR95 	0 	0 

A6175 	TEAM REVIEW OF SURVEY 	 11APR95 	12APR95 	2 	2 

A6I76 	RESPOND TO TEAM COMMENT ON SURVEY 	13APR95 	19APR95 	7 	7 

A6I77 	INTERNAL REVIEW FINAL SURVEY 	 !4APR95 	19APR95 	6 	6 

A6I77A 	SUBMIT FINAL RESPONSIVENESS SURVEY 	 19APR95 	0 	0 

A6181 	CTO 076 PSC 3 & 42 CLOSEOUT 	 22FEB96 	15MAY96 	84 	84 

A6182 	CTO 076 PSC  3  & 42 COMPLETE 	 15MAY96 	0 	0 
REMEDIAL ACTION CONTRACTOR 

A6R100 	AWARD RAC 	 19APR94A 	10MAR95 	75 	202 ( 	 1 

a 
a 
• 

A6R105 	TECHNICAL REVIEW 	 11MAR95 	28MAR95 	18 	18 

A6R110 	DEVELOP DRAFT WORKPLAN 	 11MAR95 	28MAR95 	18 	18 

A6R115 	REVIEW WORKPLAN 	 29MAR95 	27APR95 	30 	30 
A6R125 	AWARD WORKPLAN IMPLEMENTATION 	 29MAR95 	11JUN95 	75 	75 1 	I 

Plot 	Oa to 	5DEC94 
Data Late 	2IAUG94 
Project 	Start 	IIJAN94 
Project 	Finish 	ISMAY9E 

(c) 	Primavera 	Systems. 	Inc 

' 	A"6 	 St 

SOUTHERN DIVISION 
SITE MANAGEMENT PLAN 

NAS JAX OU2 IRA PSC's 3 & 42 

NAS JACKSONVILLE INST RESTORATION MAT PLAN i 	ActlylLy Bar/Earl, Oales 
1 	C,ItICal 	Act),I,V ........ 	,rogress Bar 

c>/,. 	nitEstofie/Flag 	ACtIvaY Date  Revision Checked Aaproved  
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ACTIVITY 	ACTIVITY 	 EARLY 	EARLY 	ORIG 	REM 
ID 	DESCRIPTION 	 START 	FINISH 	DUR 	DUR 

1994 1995 1996 
J IF IM IAIMIJIJ jArISIO IN lo J IF Im IA Im 1J IJ IA !SIC iN ID J IF IM IA Im 
REMEDIAL ACTION CONTRACTOR 

M A6R120 	FINAL WORKPLAN 	 28APR95 	27MAY95 	30 	30 

A6R130 	IMPLEMENT WORKPLAN 	 28MAY95 	23NOV95 	180 	180 

• A6R135 	CLOSEOUT REPORT 	 24NOV95 	23DEC95 	30 	30 

FINAL DESIGN 

0 

h 

I 	I 

0 

' 	0 

II 

A6141A 	DEVELOP PERF ROMT. 	TM 	 19NOV94 	2DEC94 	14 	14 

A6141B 	TEAM REVIEW TM 	 3DEC94 	9DEC94 	7 	7 

A6141D 	TEAM RESP TO TM COMMENTS 	 10DEC94 	6FEB95 	59 	59 

A6141E 	FINALIZE PERF ROMT TM 	 7FEB95 	16FEB95 	10 	10 

A6145 	SUBMIT DRAFT TECH MEMO 	 27FEB95 	0 	0 

A6145A 	AWARD IRA TECHNICAL SUPPORT 	 28FE695 	29MAR95 	30 	30 

A6145B 	IRA TECHNICAL SUPPORT 	 27JUN95 	23DEC95 	180 	180 I 	 I 

A6145C 	COMPLETE IRA TASKS 	 24DEC95 	21FEB96 	60 	60 

Plot 	Date 	5OLC94 
Data Gate 	21.ANO94 
Project 	Start 	IIJAN94 
Project 	Finisn 	i5MAY96 

fti 	Primavera 	Systems. 	Inc. 

Jt+AP Pate 	 Snest 	of 	3 

SOUTHERN DIVISION 
SITE MANAGEMENT PLAN 

NAS JAX OU2 IRA PSC's 3 & 42 

NAS JACKSONVILLE INST RESTORATION MGMT PLAN 
i 	Activity ear 	carry Dates 	1 cr. 	a Jial 	Ari ■ii 11.....= Progress Ear 

op* 	r41 lestone/Flag Att.,/ Date Revision Checked  Approved 
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ACTIVITY 	ACTIVITY 	 EARLY 	EARLY 	ORIG 	REM 
ID 	DESCRIPTION 	 START 	FINISH 	OUR 	OUR 

DEVELOP RI/FS WORKPLAN 

41 

1 

1 

I 

I 

111 

1 

11 

I 

11 

11990119911199211993,199411995[199609971199811999120001 

E 
I 

0 

1:1 

0 

47I00 	CTO NO. 076 OU3 WORKPLAN NOTICE TO PRO 	22DEC92A 	 0 	0 

A7103 	RESEARCH VISIT 	 1FEB93A 	5FEB93A 	10 	0 

A7104 	SCOPING KICKOFF MEETING 	 16MAR93A 	I9MAR93A 	4 	0  

A7105 	DATABASE DEVELOPMENT 	 29MAR93A 	29MAR93A 	51 	0  

A7106 	SCOPING REVIEW MEETING 	 7APR93A 	8APR93A 	2 	0 

A7107 	FINAL DEVELOPMENT 	 12APR93A 	24MAY93A 	31 	0 

A7108 	SCOPING REVIEW 	 28MAY93A 	IJUN93A 	2 	0  

SCOPING OPERATIONS 	 15JUL93A 	26JUL93A 	29 	0 _47109 

A7111 	FINAL SCORING MEETING 	 29JUL93A 	2AUG93A 	2 	0  

471I2 	RI/FS WORKPLAN NOTICE TO PROCEED 	29JUL93A 	 0 	0 

A7113 	DRAFT CH I & II WORKPLAN PREPARATION 	30SEP93A 	150EC93A 	62 	0 

A7114 	INTERNAL REVIEW CH I & II WP 	 6DEC93A 	10DEC93A 	7 	0  

47I16 	SUBMIT DRAFT WORKPLAN CH 1 & 2 TO TEAM 	 I5DEC93A 	0 	0 

A7117 	TEAM REVIEW DRAFT WORKPLAN 	 16DEC93A 	15FEB94A 	30 	0 

A7118 	REVIEW MEETING W/TEAM 	 13JAN94A 	13JAN94A 	1 	0  

A7119 	HOLD TEAM PARTNERING MEETING RE: 	CH 1 	15FE894A 	16FE894A 	2 	0  

A7121 	PREPARE FINAL CHAPTERS DRAFT WP 	 17FEB94A 	4APR94A 	38 	0  

A7122 	INTERNAL REVIEW FINAL CHAPTERS DRAFT W 	31MAR94A 	4APR94A 	5 	0  

A7123 	SUBMIT FNL CHAP WP TO JAX IRP TEAM FOR 	 4APR94A 	0 	0 

A7124 	JAX IRP TEAM REVIEW DRAFT WORKPLAN 	4APR94A 	30AUG94 	94 	10 

A7126 	RECEIVE JAX IRP TEAM REVIEW COMMENTS 	31AUG94 	 0 	0 

A7127 	PREPARE FINAL WORKPLAN 	 31AUG94 	30SEP94 	31 	31 

A7128 	INTERNAL REVIEW FINAL WORKPLAN 	 20SEP94 	30SEP94 	11 	11 

A7129 	SUBMIT FINAL WORKPLAN 	 30SEP94 	0 	0 

A7131 	OU3 WORKPLAN PROJECT CLOSEOUT 	 10CT94 	3NOV94 	34 	34 

A7132 	CTO 076 OU3 WORKPLAN COMPLETE 	 3NOV94 	0 	0 

FIELD WORK 

A7110 	AWARD WORK - FIELD WORK 	 15DEC94 	27FEB95 	75 	75 

A7115 	FW MOBILIZATION 	 28FEB95 	29MAR95 	30 	30 

A7120 	FIELD WORK 	 30MAR95 	25SEP95 	180 	180 

A7125 	SAMPLE ANALYSIS COMPLETE 	 250CT95 	250CT95 	1 	1 

Plot 	Date 	291401194 
Data Date 	1JUN94 
Project 	Start 	17DEC89 
Project 	Finish 	17FEB01 

(c1 	Primavera 	Systems. 	Inc. 

, 	mhylty Bar/Early Oates ' 

SOUTHERN DIVISION 
SITE MANAGEMENT PLAN 

NAS JACKSONVILLE OU3 RI/FS 

NAS JACKSONVILLE INST RESTORATION MOT PLAN 	, 	Erin.) 	AEtlylEy 
Prare. Bar 

Off/' 	Milestone/Flag Activity Rate Revision Checked Approved  



ACTIVITY 	ACTIVITY 	 EARLY 	EARLY 	ORIG 	REM 
ID 	DESCRIPTION 	 ST ART 	FINISH 	DUR 	DUR 11990 11991119921199311994 11995 1199611997 119981199912000 1 

FIELD WORK 

1 A7130 	DATA VALIDATION COMPLETE 	 24NOV95 	24NOV95 	1 	1 

NUMERICAL MODELING 

H 

0 

A7135 	AWARD WORK — NUMERICAL MODELING 	15DEC94 	27FEB95 	75 	75 

A7140 	NUMERICAL MODELING TASKS 	 24DEC95 	24DEC95 	1 	1 

A7145 	DRAFT NUMERICAL MODELING REPORT 	25DEC95 	23JAN96 	30 	30 

A7150 	TRANSMIT DRAFT NM REPORT 	 23JAN96 	0 	0 
. BASELINE RISK ASSESSMENT 

0 

0 

A7155 	AWARD WORK — BLRA 	 15DEC94 	27FEB95 	75 	75 

A7160 	BLRA TASKS 	 23JAN96 	23JAN96 	1 	1 

A7165 	PREPARE DRAFT BLRA REPORT 	 24JAN96 	22FEB96 	30 	30 

A7I70 	TRANSMIT DRAFT BLRA 	 22FEB96 	0 	0 

RI 	REPORT GENRATION 

g 

•<> 

 1 

_a 
1 

0 

i 

0 

1 

H 
0 

A7175 	AWARD WORK — RI REPORT 	 15DEC94 	27FEB95 	75 	75 

A7180 	WORK RI TASKS 	 28FEB95 	28FEB95 	1 	1 

A7185 	DEVELOP DRAFT RI REPORT 	 23FE896 	23MAR96 	30 	30 

A7190 	TRANSMIT DRAFT RI REPORT 	 23MAR96 	0 	0 

A7195 	SUBMIT DRAFT RI REPORT 	 24MAR96 	30MAR96 	7 	7 

A7200 	TEAM REVIEW 	 31MAR96 	28JUN96 	90 	90 

A7205 	TEAM TRANSMIT REVIEW COMMENTS 	 29JUN96 	5JUL96 	7 	7 

A7210 	TEAM RESPOND TO REVIEW COMMENTS 	 6JUL96 	3SEP96 	60 	60 

A7215 	TEAM MAIL COMMENTS 	 4SEP96 	10SEP96 	7 	7 

A7220 	PREPARE DRAFT FINAL RI 	 4SEP96 	2NOV96 	60 	60 

A7225 	SUBMIT DRAFT FINAL RI 	 3NOV96 	9NOV96 	7 	7 

A7230 	FINALIZE RI REPORT 	 10NOV96 	9DEC96 	30 	30 

A7235 	RI FINALIZED 	 9DEC96 	0 	0 

FEASIBILITY STUDY 

El A7335 	AWARD WORK — FEASIBILITY STUDY 	 15DEC94 	27FEB95 	75 	75 

A7340 	INITIAL FS TASKS 	 28FEB95 	22FEB96 	360 	360 I■1 

H 

h 

A7345 	PERFORM FS 	 23FEB96 	23MAR96 	30 	30 

A7350 	PREPARE DRAFT FINAL FSR 	 24MAR96 	22APR96 	30 	30 

A7360 	DRAFT FINAL FSR DELIVERED 	 22APR96 	0 

Plot 	Date 	29NOV94 
Data Data Date 	IJUN94 
Project 	Start 	17DEC89 
Project Finish 	17FEB01 

(c) 	Primavera 	Systems, 	Inc. 

	i 	Activity Bar/Early Dates JA P 
	 sheet 	2 or 

SOUTHERN DIVISION 
SITE MANAGEMENT PLAN 

NAS JACKSONVILLE OU3 RI/FS 

NAS JACKSONVILLE INST RESTORATION MGMT PLAN i 	Critical 	Activity ......,, Progress Bar 
0/P 	reilescone/Flag Activity Date Revision Checked Approved 

17
66
1

 
JO

CT
U

T
O

A
O

N
  0

£
  

  



ACTIVITY 	ACTIVITY 	 EARLY 	EARLY 	ORIG 	REM 
ID 	DESCRIPTION 	 START 	FINISH 	DUR 	DUR 1199011991 I1992I199311994I199511996119971199811999120001 

FEASIBILITY STUDY 

I 

0 

I 

5 

I 

Ii 

I 

A7355 	SUBMIT DRAFT FSR 	 23APR96 	29APR96 	7 	7 

A7365 	TEAM REVIEW 	 30MAY96 	28JUN96 	30 	30 

A7370 	TEAM TRANSMIT COMMENTS 	 29JUN96 	5JUL96 	7 	7 

A7375 	TEAM R ON RC'S 	 6JUL96 	4AUG96 	30 	30 

A7380 	TEAM MAIL RC'S 	 5AUG96 	11AUG96 	7 	7 

A7385 	PREPARE DRAFT FINAL FSR 	 5AUG96 	3SEP96 	30 	30 

A7390 	SUBMIT DRAFT FINAL 	 4SEP96 	10SEP96 	7 	7 

A7395 	FS REPORT GOES FINAL 	 11SEP96 	25SEP96 	15 	15 

PROPOSED PLAN 

I 

0 

I 

I 

i 

0 

0 

0 

I 

A7405 	PREPARE DRAFT PP 	 5AUG96 	3SEP96 	30 	30 

A7410 	SUBMIT DRAFT PP 	 4SEP96 	I0SEP96 	7 	7 

A7415 	DRAFT FINAL PP ISSUED 	 10SEP96 	0 	0 

A7420 	TEAM REVIEW 	 11SEP96 	25SEP96 	15 	15 

A7425 	TEAM MAILS REVIEW COMMENTS 	 26SEP96 	20CT96 	7 	7 

A7430 	TEAM RESPOND TO REVIEW COMMENTS 	 30CT96 	170CT96 	15 	15 

A7435 	TEAM MAILS COMMENTS 	 180CT96 	240CT96 	7 	7 

A7440 	PREPARE FINAL PP 	 180CT96 	310CT96 	14 	14 

A7445 	SUBMIT FINAL PP 	 1NOV96 	7NOV96 	7 	7 

A7460 	PREPARE PUBLIC MEETING NOTICE 	 1NOV96 	5NOV96 	5 	5 

A7475 	PUBLIC COMMENT PERIOD 	 6NOV96 	20DEC96 	45 	45 

A7450 	PP GOES FINAL 	 8NOV96 	22NOV96 	15 	15 

A7465 	PUBLISH PUBLIC MEETING NOTICE 	 23NOV96 	7DEC96 	15 	15 

A7455 	PP PUBLISHED NOTICE 	 7DEC96 	0 	0 

A7470 	HOLD PUBLIC MEETING 	 20JAN97 	20JAN97 	1 	1 

RESPONSE SUMMARY / ROD 

a 
I 

0 

0 

I 

A7485 	PREPARE DRAFT ROD 	 1NOV96 	4JAN97 	65 	65 

A7490 	TEAM MAIL DRAFT ROD 	 5JAN97 	11JAN97 	7 	7 

A7495 	DRAFT ROD SUBMITTED 	 11JAN97 	0 	0 

A7500 	TEAM REVIEW DRAFT FINAL ROD 	 12JAN97 	10FEB97 	30 	30 

A7505 	TEAM MAILS COMMENTS 	 11FEB97 	17FEB97 	7 	7 

A7510 	TEAM REPORT ON RC'S 	 18FEB97 	4MAR97 	15 	15 

Plot Date 	29NOV94 
Data Date 	1JUN9A 
Project 	Start 	170E0E19 
Project 	Finish 	I7FEB01 

lc) 	Primavera 	Systems, 	Inc. 

MP 	 sneer 	of 1 	4 

SOUTHERN DIVISION 
SITE MANAGEMENT PLAN 
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..... 	Proress Bar 

NAS JACKSONVILLE INST RESTORATION MGMT PLAN 
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ACTIVITY 	ACTIVITY 	 EARLY 	EARLY 	ORIG 	REM 
ID 	DESCRIPTION 	 START 	FINISH 	DUR 	DUR 11990 11991 11992 11993 11994 11995 11996 11997 11998 11999 12000 1 

RESPONSE SUMMARY / ROD 

1 

1 

1 

i 

<> 

0 

A7515 	TEAM COMMENTS MAILED 	 5MAR97 	11MAR97 	7 	7 

A7520 	PREPARE FINAL ROD 	 5MAR97 	19MAR97 	15 	15 

A7525 	FINAL ROD TRANSMITTED 	 20MAR97 	26MAR97 	7 	7 

A7530 	ROO GOES FINAL 	 27MAR97 	10APR97 	15 	15 

A7535 	ROD FINALIZED 	 10APR97 	0 	0 

A7540 	ROD SIGNATURE 	 11APR97 	10MAY97 	30 	30 

Plot Date 	29NOV94 
Data Date 	1JUN94 
Project 	Start 	17DEC90 
Project 	Finish 	17FEGO1 

Icy 	Primavera 	Systems. 	Inc. 

JPMP 	 Snarl 	A of 	A 

SOUTHERN DIVISION 
SITE MANAGEMENT PLAN 

NAS JACKSONVILLE OU3 RI/FS 

NAS JACKSONVILLE INST RESTORATION MGMT PLAN r 	 1 	ActlyIty Bar/Early Oates 
  	Critical 	Activity ■■ ) Progress Bar 0/? 	 la 1 I eS tone /F lag Activity Date Revision Checked  Approved 
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ACTIVITY 	ACTIVITY 	 EARLY 	EARLY 	ORIG 	REM 
ID 	DESCRIPTION 	 START 	FINISH 	DUR 	DUR 11990119911199211993119941199511996119971199811999120001 

DEVELOP RI/FS WORKPLAN 

0 

I 

I 

I 

0 

A801005 	MOO NOTICE TO PROCEED 	 19SEP94 	 0 	0 

A801007 	MOD JOB START-UP 	 19SEP94 	25SEP94 	7 	7 

A804010 	DEVELOP FSAP 	 26SEP94 	90CT94 	14 	14 

A804015 	DEVELOP HASP 	 40CT94 	90CT94 	6 	6 

A804025 	SUBMIT FSAP/HASP TO TEAM 	 90CT94 	0 	0 
FIELD WORK 

I 

I 

I 

I 

I 

I 

I 

I 

I 

A805015 	REVIEW & AWARD SUBCONTRACTS 	 100CT94 	140CT94 	5 	5 

A805020 	FIELD MOBILIZATION 	 150CT94 	200CT94 	6 	6 

A805025 	CONDUCT SOIL GAS SURVEY 	 210CT94 	270CT94 	7 	7 

A805030 	SOIL & GW SAMPLING 	 280CT94 	3NOV94 	7 	7 

A805035 	IN-SITU FIELD PERFORM. 	TESTS 	 4NOV94 	10NOV94 	7 	7 

A806005 	LABORATORY ANALYSES 	 4NOV94 	10NOV94 	7 	7 

A809002 	COMPILE FIELD DATA RESULTS 	 6NOV94 	12NOV94 	7 	7 

A805040 	DEMOBILIZATION 	 11NOV94 	13NOV94 	3 	3 

A809005 	EVALUATE FIELD DATA 	 13NOV94 	18NOV94 	6 	6 
EE/CA 

1 

I 

0 

0 

0 

0 

I 

0 

0 

0 

I 

a 

I 

A813005 	PREPARE DRAFT PERF. 	REQUIREMENTS DOC. 	19NOV94 	9DEC94 	21 	21 

A813010 	REVIEW PERFORMANCE ROMTS. 	DOCUMENT 	100EC94 	16DEC94 	7 	7 

A813015 	SUBMIT DRAFT PERF. 	ROWS. 	DOC TO TEAM 	 16DEC94 	0 	0 

A809010 	PREPARE FINAL DRAFT EE/CA 	 17DEC94 	13JAN95 	28 	28 

A813020 	TEAM REVIEW OF PERF. 	ROMT. 	DOC COMPLET 	21DEC94 	 0 	0 

A813025 	RESPOND TO TEAM REVIEW COMMENTS 	21DEC94 	31DEC94 	11 	11 

A813030 	SUBMIT FINAL DRAFT PERF. 	ROMTS. 	DOC TO 	 31DEC94 	0 	0 

A809015 	FINAL DRAFT DOCUMENT REVIEW 	 14JAN95 	19JAN95 	6 	6 

AB09020 	SUBMIT FINAL DRAFT EE/CA TO TEAM 	 19JAN95 	0 	0 

A809040 	TEAM REVIEW OF EE/CA COMPLETE 	 9FEB95 	 0 	0 

A809050 	REVISE EE/CA PER TEAM REVIEW COMMENTS 	9FEB95 	1MAR95 	21 	21  

A809055 	SUBMIT FINAL EE/CA TO TEAM 	 1MAR95 	0 	0 

A802005 	PUBLISH EE/CA FOR PUBLIC COMMENT 	23MAR95 	25MAR95 	3 	3 

A802010 	PUBLIC COMMENT & REVIEW PERIOD 	26MAR95 	27MAY95 	63 	63 

A802015 	REVIEW PUBLIC COMMENTS 	 28MAY95 	30MAY95 	3 	3 

Plot Date 	17N0v94 
Data Date 	1JUN94 
Project Start 	17DEC89 
Project Finish 	17FEB01 

(cl 	Primavera Systems, 	Inc. 

	 i 	Activity Bar/Early Dales 
1 	CrAlcal Actlylty 

JRNIP 	 Sheet 	I ol 	2 

SOUTHERN DIVISION 
SITE MANAGEMENT PLAN 

NAS JAX OU3 BUILDING 106 & 780 IRM 

NAS JACKSONVILLE INST RESTORATION MGMT PLAN 
1111111•1.1■10 Progress Bar 

0/P 	Mliestone/Flag Activity Date Revision Checked Approved 



ACTIVITY 	ACTIVITY 	 EARLY 	EARLY 	ORIG 	REM 
ID 	DESCRIPTION 	 START 	FINISH 	DUR 	OUR 1199011991119921199311994119951199511997r19981199912000-1 

EE/CA 

I 

0 

'4> 

A802020 	PREPARE RESPONSIVENESS SUMMARY 	 31MAY95 	7JUN95 	8 	8 

A801015 	MOO JOB CLOSEOUT 	 8JUN95 	30AUG95 	84 	84 

A801020 	MOD JOB COMPLETE 	 30AUG95 	0 	0 

ACTION MEMO 

i 

1 

<> 

A812005 	PREPARE ACTION MEMO 	 2MAR95 	15MAR95 	14 	14 

AB12010 	REVIEW ACTION MEMO 	 16MAR95 	22MAR95 	7 	7 

A812035 	SUBMIT ACTION MEMO TO TEAM 	 22MAR95 	0 	0 

Plot Date 	17NOV94 
Data Date 	1JUN94 
Project Start 	17DEC89 
Project Finish 	17FEBOI 

(cl 	Primavera Systems. 	Inc. 

Jf11. 	 Sneel 	2 of 	2 

SOUTHERN DIVISION 

SITE MANAGEMENT PLAN 

NAS JAX OU3 BUILDING 106 & 780 IRM 

NAS JACKSONVILLE INST RESTORATION MGMT PLAN 
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A. RI/FS Operable Unit #1: The Oil and Solvent Disposal Area 

Description:  

An area of approximately 40 acres located in the south central part of the Site. The topology is open 
and relatively flat. The unit is located within a drainage ditch network. In an included area approxi-
mately 150 feet square, PCB transformers were stored. This unit is comprised of PSC 26 - The Old 
Main Registered Disposal Area and PSC 27 - Former Transformer Storage Area. Previous studies 
have identified ground water and subsurface soils contaminated with industrial solvents, heavy 
metals, PCBs and petroleum hydrocarbons. The unit has experienced interim remedial measures that 
have removed the direct exposure threat to the public's health or the environment. 

Work to Date:  

The basic work plan for the site has been developed. The RI/FS Work Plan for this OU has been 
developed, accepted, and implemented. The required supplemental field work has a scheduled 
completion date of July 1994. The initial field work validated the location of a large concentration 
(+/- 3%) of petroleum hydrocarbons contaminated with PCBs. A focused effort was implemented for 
source mitigation. The rough draft focused RI/FS report was transmitted in July, 1993. 

1995 Primary Deliverables  
OU#1 Draft BLRA Report 
[Agency Review Comments] 
OU#1 Final BLRA Report 

OU#1 Draft RI Report 
[Agency Review Comments] 
OU#1 Final RI Report 

OU#1 Draft FS Report 
[Agency Review Comments] 
OU#1 Final FS Report 

OU#1 Draft Proposed Plan 
[Agency Review Comments] 
[Public Comment Period] 
Final Proposed Plan 

OU#1 Draft Response Summary and 
Draft Record of Decision 
[Agency Review Comments] 
OU#1 Final Response Summary and 

Target Date  
30 March 1995 
30 days after receipt of document (30 Apr 95) 

30 days after receipt of review comments (30 May 95) 

30 March 1995 
30 days after receipt of document (30 Apr 95) 

30 days after receipt of review comments 

30 May 1995 
30 days after receipt of document (30 Jun 95) 

30 days after receipt of review comments (30 Jul 95) 

30 June 1995 
45 days after receipt of document (15 Aug 95) 

45 days (1 July - 15 August 1995) 
15 days after receipt of review comments (30 Aug 95) 

30 August 1995 
15 days after receipt of document (15 Sep 95) 

Final Record of Decision 	 10 days after receipt of comments (25 Sep 95) 
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1995 Primary Deliverables,  Continued 	Target Date  
OU#1 Signed Record of Decision 	 30 September 1995 

1995 Secondary Deliverables 
-- NONE -- 

Target Date 
-- NONE -- 

Projected 1996 Primary Deliverables 	Projected Target Date 
-- NONE -- 	 -- NONE -- 

Projected 1996 Secondary Deliverables 	Projected Target Date 
-- NONE -- 	 -- NONE -- 
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ACTIVITY 
DESCRIPTION 

NOTICE TO PROCEED - OU1 

OPER 
UNIT 

OU1 

DURATION 
(DAYS) 

0 

START 
DATE 

17DEC89A 

FINISH 
DATE 

NAS JACKSONVILLE OU1 RI/FS 

AWARD WORK - DRAFT RI/FS WP OU1 0 17DEC89A 

DEVELOP ROUGH WP OU1 90 17DEC89A 16MAR90A 

TEAM REVIEW ROUGH WP OU1 30 17MAR90A 15APR90A 

GENERATE DRAFT WP OU1 30 16APR90A 15MAY90A 

TEAM MAIL DRAFT RI/FSWP OU1 7 16MAY90A 22MAY90A 

DRAFT RI/FS WP ISSUED' OU1 0 22MAY90A 

TEAM R&C DRAFT WP OU1 90 23MAY90A 20AUG90A 

TEAM MAIL RC'S OU1 7 21AUG90A 27AUG90A 

TEAM ASSESS R&C'S OU1 60 28AUG90A 260CT90A 

TEAM MAIL R OF RC'S OU1 7 270CT90A 02NOV90A 

TEAM GENERATE FINAL RI/Fs WP OU1 60 03NOV90A O1JAN91A 

TEAM MAIL DRAFT FINAL WP OU1 7 02JAN91A 08JAN91A 

RI/FS WORK PLAN GOES FINAL OU1 30 09JAN91A 07FEB91A 

RI/WS WP FINALIZED OU1 0 15NOV91A 

AWARD WORK - RI FIELD WORK OU1 33 16NOV91A 18DEC91A 

FW MOBILIZATION OU1 33 02JAN92A 03FEB92A 

FIELD WORK OU1 209 04FEB92A 30AUG92A 

SAMPLE ANALYSIS OU1 154 13FEB92A 15JUL93A 

DATA VALIDATION OU1 156 13MAR92A 15AUG92A 

DRAFT PCSR OU1 124 01AUG92A 02DEC92A 

GENERATE TECH MEMO ROUND 2 FIELD WORK OU1 43 16NOV92A 28DEC92A 

TRANSMIT DRAFT PCSR OU1 26 03DEC92A 28DEC92A 

TEAM REVIEW OU1 30 29DEC92A 27JAN93A 

AWARD ROUND 2 FIELD WORK OU1 119 29DEC92A 26APR93A 

TEAM REVIEW OU1 30 29DEC92A 27JAN93A 

TEAM RESPOND TO RC'S OU1 15 28JAN93A 11FEB93A 

TEAM TRANSMIT REVIEW COMMENTS (RC) OU1 7 28JAN93A 03FEB93A 
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ACTIVITY OPER DURATION 	START FINISH 
DESCRIPTION UNIT (DAYS) 	DATE DATE 

TEAM REVIEW RC'S, PREPARE FINAL REPORT OU1 45 04FEB93A 20MAR93A 

ROUND 2 FIELD WORK OU1 287 03MAR94A 15DEC94 

SAMPLE ANALYSIS OU1 30 16NOV94 15DEC94 

DATA VALIDATION OU1 30 16DEC94 14JAN95 

AWARD WORK - NUMERICAL MODELING OU1 0 08JUN92A 

NUMERICAL MODELING TASKS OU1 468 030CT93A 30JAN95 

DRAFT NUMERICAL MODELING (NM) REPORT OU1 59 31JAN95 30MAR95 

TRANSMIT DRAFT NM REPORT OU1 0 30MAR95 

AWARD WORK - BLRA OU1 0 01MAR92A 

BLRA TASKS OU1 1 30DEC94 30DEC94 

PREPARE DRAFT BLRA REPORT OU1 90 31DEC94 30MAR95 

TRANSMIT DRAFT BLRA OU1 0 30MAR95 

AWARD WORK - RI REPORT OU1 0 15NOV92A 

WORK RI TASKS OU1 662 16NOV92A 30DEC94 

DEVELOP DRAFT RI REPORT OU1 90 31DEC94 30MAR95 

TRANSMIT DRAFT RI REPORT OU1 0 30MAR95 

SUBMIT DRAFT RI REPORT OU1 0 30MAR95 

TEAM REVIEW OU1 31 31MAR95 30APR95 

TEAM TRANSMIT REVIEW COMMENTS OU1 0 30APR95 

PREPARE FINAL BLRA & RI OU1 30 01MAY95 30MAY95 

FINALIZE BLRA RI REPORT OU1 30 0IMAY95 30MAY95 

SUBMIT FINAL BLRA & RI OU1 0 30MAY95 

BLRA & RI FINALIZED OU1 0 30MAY95 

AWARD WORK - FEASIBILITY STUDY OU1 0 01FEB94A 

INITIAL FS TASKS OU1 21 O1FEB94A 21FEB94A 

PERFORM FS OU1 325 01JUN94A 21APR95 

GENERATE DRAFT FSR OU1 39 22APR95 30MAY95 

DRAFT FSR DELIVERED OU1 0 30MAY95 
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ACTIVITY 
DESCRIPTION 

TEAM REVIEW 

PREPARE FINAL FS REPORT 

OPER 
UNIT 

OU1 

OU1 

DURATION 	START 

(DAYS) 	DATE 

31 31MAY95 

30 01JUL95 

FINISH 
DATE 

30JUN95 

30JUL95 

SUBMIT FINAL FS REPORT OU1 0 30JUL95 

PREPARE DRAFT PP OU1 32 30MAY95 30JUN95 

TEAM REVIEW OU1 57 20JUN95 15AUG95 

PP PUBLISHED NOTICE OU1 0 30JUN95 

PUBLISH PUBLIC MEETING NOTICE OU1 0 30JUN95 

SUBMIT DRAFT PP OU1 0 30JUN95 

DRAFT PP ISSUED OU1 0 30JUN95 

PUBLIC COMMENT PERIOD OU1 45 01JUL95 15AUG95 

PREPARE FINAL PP OU1 15 16AUG95 30AUG95 

PP GOES FINAL OU1 5 26AUG95 30AUG95 

SUBMIT FINAL PP OU1 0 30AUG95 

PREP DRAFT RESPONSE SUMMARY & ROD OU1 30 01AUG95 30AUG95 

TEAM MAIL DRAFT RS & ROD OU1 0 30AUG95 

DRAFT RS & ROD SUBMITTED OU1 0 30AUG95 

TEAM REVIEW DRAFT RS & ROD OU1 16 31AUG95 15SEP95 

PREPARE FINAL RS & ROD OU1 10 16SEP95 25SEP95 

ROD FINALIZED OU1 0 25SEP95 

ROD SIGNATURE OU1 5 26SEP95 30SEP95 

AWARD RAD REMOVAL CONTRACT OU1 75 04APR94A 20JUN94A 

PREPARE WORKPLAN OU1 30 21JUN94A 20JUL94A 

TRANSMIT WORKPLAN OU1 7 21JUL94A 27JUL94A 

REVIEW WORKPLAN OU1 30 28JUL94A 26AUG94A 

AWARD WP IMPLEMENTATION OU1 75 28JUL94A 15SEP94A 

AWARD RAD TECH SUPPORT OU1 5 15SEP94A 19SEP94A 

ABB TECH SUPPORT OU1 180 15SEP94A 13MAR95 

DO FIELD WORK OU1 180 11OCT94A 08APR95 
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ACTIVITY OPER DURATION START FINISH 
DESCRIPTION UNIT (DAYS) DATE DATE 

PREPARE COMPLETION REPORT OU1 29 15FEB95 15MAR95 

PREPARE RAD RESPONSE REPORT OU1 29 15FEB95 15MAR95 
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ACTIVITY OPER DURATION START FINISH 
DESCRIPTION UNIT (DAYS) DATE DATE 

NAS JACKSONVILLE OU1 LNAPL 

AWARD CONTRACT OU1 111 010CT92A 19JAN93A 

WRITE DRAFT SAP OU1 14 20JAN93A 02FEB93A 

TEAM REVIEW OU1 14 03FEB93A 16FEB93A 

FINALIZE SAP OU1 14 17FEB93A 02MAR93A 

CONDUCT FIELD WORK OU1 62 03MAR93A 03MAY93A 

DEVELOP FOCUSED RI/FS RPT OU1 31 04MAY93A 03JUN93A 

DEVELOP PERF RQMT TM - OU1 31 04MAY93A 03JUN93A 

DRAFT FRI/FS TRANSMITTED OU1 0 03JUN93A 

TEAM REVIEW FRI/FS RPT OU1 33 04JUN93A 06JUL93A 

TEAM REVIEW TM OU1 33 04JUN93A 06JUL93A 

AWARD RAC SITE VISIT OU1 125 04JUN93A 070CT93A 

TEAM RESPOND TO RPT COMMENTS OU1 14 07JUL93A 20JUL93A 

TEAM RESP TO TM COMMENTS OU1 125 07JUL93A 08NOV93A 

FINALIZE FOCUSED RI/FS RPT OU1 156 21JUL93A 23DEC93A 

RAC SITE VISIT OU1 14 08OCT93A 21OCT93A 

RAC RVW TM OU1 7 22OCT93A 280CT93A 

USN/RAC TECH MTG. OU1 91 290CT93A 27JAN94A 

FINALIZE PERF RQMT TM OU1 45 09NOV93A 23DEC93A 

AWARD PP/ROD OU1 61 27DEC93A 25FEB94A 

NTP PP/ROD OU1 0 28FEB94A 

DEVELOP DRAFT PP OU1 12 28FEB94A 11MAR94A 

TEAM REVIEW DRAFT PP OU1 60 14MAR94A 25MAR94A 

TEAM RESP TO PP COMMENTS OU1 12 28MAR94A 14JUN94A 

FINALIZE PP OU1 14 14JUN94A 20JUN94A 

PUBLISH PP NOTICE OU1 5 20JUN94A 25JUN94A 

PP PUBLIC COMMENT PERIOD OU1 45 25JUN94A 10JUL94A 

DEV DRAFT IROD OU1 21 10JUL94A 20JUL94A 

TEAM RVW DR. IROD OU1 42 20JUL94A 30JUL94A 

IRA 
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ACTIVITY 
DESCRIPTION 

FINALIZE IROD 

OPER 
UNIT 

OU1 

DURATION 
(DAYS) 

21 

START 
DATE 

30JUL94A 

FINISH 
DATE 

05AUG94A 

IROD PUBLISHED OU1 0 05AUG94A 

IROD SIGNED OU1 31 05AUG94A 15AUG94A 

RAC DEVELOP DR. WP OU1 34 12NOV93A 15DEC93A 

TEAM RVW RAC WP OU1 34 16DEC93A 18JAN94A 

AWARD RA IMPLEMENTATION OU1 126 16DEC93A 01AUG94A 

TEAM RESP TO WP COMMENTS OU1 14 19JAN94A O1FEB94A 

RAC FINALIZE WP OU1 82 02FEB94A 26MAY94A 

REVIEW WORKPLAN OU1 30 19JUN94A 18JUL94A 

AWARD WORKPLAN IMPLEMENTATION OU1 75 19JUN94A 01SEP94A 

FINAL WORKPLAN OU1 30 19JUL94A 17AUG94A 

IMPLEMENT RA WP OU1 0 01AUG94A 

IMPLEMENT WORKPLAN OU1 180 15SEP94A 13MAR95 

CLOSEOUT REPORT OU1 30 14MAR95 12APR95 
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ACTIVITY OPER DURATION START FINISH 

DESCRIPTION UNIT (DAYS) DATE DATE 

NAS JACKSONVILLE 0U1 GW 

NOTICE TO PROCEED GW IRM OU1 0 12SEP94 

JOB START-UP OU1 5 12SEP94 16SEP94 

PREP DFT GW DESIGN/PERFORMANCE REQUIREMENTS 0U1 28 150CT94 11NOV94 

INTERNAL REVIEW DRAFT GW D/PR 0U1 7 05NOV94 11NOV94 

SUBMIT DRAFT GW D/PR OU1 0 11NOV94 

TEAM REVIEW DRFT GW D/PR 0U1 28 12NOV94 09DEC94 

PREPARE FINAL GW--D/PR OU1 28 10DEC94 06JAN95 

INTERNAL REVIEW FINAL GW D/PR 0U1 7 31DEC94 06JAN95 

SUBMIT FINAL GW DESIGN/PR OU1 0 06JAN95 

PREPARE DRAFT GW FFS REPORT OU1 28 17SEP94 14OCT94 

INTERNAL REVIEW DRAFT GW FFS REPORT 0U1 7 080CT94 14OCT94 

SUBMIT DRAFT GW FFS REPORT 0U1 0 140CT94 

TEAM REVIEW DRFT GW FFS REPORT OU1 28 150CT94 11NOV94 

PREPARE FINAL GW FFS REPORT OU1 28 12NOV94 09DEC94 

INTERNAL REVIEW FINAL GW FFS REPORT OU1 7 03DEC94 09DEC94 

SUBMIT FINAL GW FFS REPORT OU1 0 09DEC94 

PREPARE DRAFT GW PROPOSED PLAN OU1 7 10DEC94 16DEC94 

INTERNAL REVIEW DRAFT GW PP OU1 1 16DEC94 16DEC94 

SUBMIT DRAFT GW PP OU1 0 16DEC94 

TEAM REVIEW DRFT GW PP OU1 28 17DEC94 13JAN95 

PREPARE FINAL PP OU1 14 14JAN95 27JAN95 

INTERNAL REVIEW FNL PP OU1 2 28JAN95 29JAN95 

SUBMIT FINAL PP OU1 0 29JAN95 

PUBLIC NOTICE OU1 0 29JAN95 

PUBLIC COMMENT PERIOD 0U1 28 30JAN95 26FEB95 

PREPARE RESPONSE SUMMARY OU1 14 27FEB95 12MAR95 

SUBMIT RESPONSE SUMMARY OU1 0 12MAR95 

GW IRM TECHNICAL SUPPORT OU1 84 13MAR95 04JUN95 

GW IRM JOB COMPLETE OU1 0 05JUN95 

IRM 
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ACTIVITY 
DESCRIPTION 

OPER 
UNIT 

DURATION 	START 

(DAYS) 	DATE 
FINISH 
DATE 

NAS JACKSONVILLE RRDS 

SITE SCREENING FIELD WORK RDS 180 16DEC94 13JUN95 

FURTHER REMEDIAL ACTION (RI/FS DOCUMENTATION) RDS 180 15JAN95 13JUL95 

COMMENCE NEW OU RI/FS ACTIONS RDS 0 14FEB95 

REEVALUATION RDS 60 16MAR95 14MAY95 

COMPLETE NEW OU RI/FS ACTIONS RDS 0 12AUG95 

RRDS AWARD RDS 75 03JAN94A 18MAR94A 

UPDATE RRDS RDS 55 19MAR94A 12MAY94A 

REVIEW RRDS AND FIRST PSC APPENDIX PACKAGE RDS 92 18APR94A 31AUG94A 

FINALIZE RRDS DOCUMENT RDS 120 O1SEP94A 30DEC94 

COMPLETE DRAFT RDS APPENDICIES RDS 180 O1SEP94A 28FEB95 

SITE SCREENING 	IMPLEMENTATION RDS 199 01MAR95 15SEP95 

REVISE RDS APPENDICIES RDS 46 01MAR95 15APR95 

NFRAP PP & IROD RDS 240 16NOV94 13JUL95 
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B. RI/FS Operable Unit#2: The Wastewater Treatment Area 

Description:  

An area on the Northwest end of the air station comprising six PSCs: 2 - Former Fire Fighting 
Training Area, 3 - Former Sludge Disposal Area, 4 - Pine Tree Planting Area, 41 - Former Domestic 
Sludge Drying Beds, 42 - Former Polishing Pond, and 43 - Former Industrial Sludge Drying Beds. 
The area is the location of the station's domestic and industrial wastewater plants, is bounded on the 
north by the St. Johns River, and, despite its relatively flat topography, is a hydrologic high. The 
groundwater underlying the area has known contamination, consisting of industrial solvents and 
heavy metals. No direct exposure threat is presently known to exist to public health or the environ-
ment. 

Work to Date: 

The RI/FS Work Plan was finalized January 1993. Due to funding constraints, the Work Plan was 
not implemented in its entirety. A focused effort was implemented for source mitigation for the 
areas identified as PSC 2, 41, and 43. Similar focused efforts for PSC 3 and 42 commenced in 
January 1994. 

1995 Primary Deliverables  
OU#2 RI/FS Response Survey and Final 
Interim Record of Decision (IROD) 

OU#2 RI/FS IROD Signed 

Target Dates  

7 February 1995 

10 March 1995 

OU#2 RI/FS Draft Final RI Report 
[Agency Review Comments] 
OU#2 RI/FS Final RI Report 

OU#2 RI/FS Draft Final FSR 
[Agency Review Comments] 
Final FSR 

17 October 1995 
30 Days after receipt 
30 Days after receipt 

17 December 1995 
30 Days after receipt 
30 Days after receipt 

of document 
of review comments 

of document 
of review comments 

PSCs 3 & 42 Final FRI/FFS Report 

PSCs 3 & 42 Final Interim Record of 
Decision (IROD) 

3 February 1995 

10 March 1995 

PSCs 3 & 42 Signed Interim Record 
of Decision 31 March 1995 
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1995 Secondary Deliverables 
OU#2 RI/FS Draft BLRA 
[Agency Review Comments] 
OU#2 RI/FS Final BLRA 

Projected 1996 Primary Deliverables  
OU#2 RI/FS Draft Final Proposed Plan 
[Agency Review Comments] 
OU#2 RI/FS Final Proposed Plan 

OU#2 RI/FS Final RI Report 

OU#2 Final FSR 

OU#2 RI/FS Draft Record of Decision 
[Agency Review Comments] 
OU#2 RI/FS Draft Final ROD 

OU#2 RI/FS ROD 

OU#2 RI/FS Signed Record of Decision  

Target Dates  
10 September 1995 
30 days after receipt of document 
30 days after receipt of review comments 

Projected Target Dates  
16 January 1996 
30 days after receipt of document 
20 June 1996 

28 April 1996 

29 April 1996 

9 August 1996 
30 days after receipt of document 
30 days after receipt of review comments 

22 October 1996 

6 November 1996 

Projected 1996 Secondary Deliverables 
-- NONE -- 

Projected Target Dates 
-- NONE -- 
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ACTIVITY OPER DURATION 	START FINISH 

DESCRIPTION UNIT (DAYS) 	DATE DATE 

NAS JACKSONVILLE OU2 RI/FS 

PREPARE DRAFT PROPOSED PLAN/IROD OU2 17 21JUL94 06AUG94 

INTERNAL REVIEW OF DRAFT PP/IROD OU2 6 01AUG94 06AUG94 

SUBMIT DRAFT PROPOSED PLAN/IROD TO TEAM OU2 0 06AUG94 

TEAM REVIEW OF DRAFT PP/IROD OU2 7 07AUG94 13AUG94 

RESPOND TO TEAM REVIEW COMMENTS PP/IROD OU2 7 14AUG94 20AUG94 

INTERNAL REVIEW OF DRAFT FINAL PP/IROD OU2 3 18AUG94 20AUG94 

SUBMIT DRAFT FINAL PP/IROD TO TEAM OU2 0 20AUG94 

TEAM REVIEW OF PP/IROD OU2 92 21AUG94 20NOV94 

RECEIVE TEAM COMMENTS PP/IROD OU2 0 17SEP94 

PREPARE RESPONSE TO COMMENTS LETTER OU2 28 18SEP94 150CT94 

INTERNAL REVIEW OF COMMENTS LTR. OU2 8 160CT94 230CT94 

SUBMIT RESPONSE TO COMMENTS LETTER OU2 0 230CT94 

TEAM REVIEW OF RESPONSE COMMENTS OU2 31 240CT94 23NOV94 

RECEIVE TEAM COMMENTS ON PP OU2 0 20NOV94 

RESPOND TO TEAM COMMENTS ON PP/IROD OU2 14 21NOV94 04DEC94 

RECEIVE REVIEW COMMENTS OU2 0 23NOV94 

INTERNAL REVIEW OF FINAL PP OU2 3 05DEC94 07DEC94 

PUBLISH PROPOSED PLAN NOTICE OU2 0 07DEC94 

PUBLIC COMMENT PERIOD PP OU2 31 08DEC94 07JAN95 

PREPARE RESPONSE SURVEY & FINAL IROD OU2 31 08JAN95 07FEB95 

INTERNAL REVIEW OF SURVEY & FINAL IROD OU2 6 02FEB95 07FEB95 

SUBMIT RESPONE SURVEY & FINAL IROD OU2 0 07FEB95 

TEAM REVIEW OF SURVEY & IROD OU2 6 08FEB95 13FEB95 

RESPOND TO TEAM COMMENT ON SURVEY & IROD OU2 11 	14FEB95 24FEB95 
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ACTIVITY OPER DURATION 	START FINISH 

DESCRIPTION UNIT (DAYS) 	DATE DATE 

INTERNAL REVIEW FINAL SURVEY & IROD 0U2 4 21FEB95 24FEB95 

SUBMIT SURVEY & IROD FOR SIGNATURE OU2 0 24FEB95 

TEAM REVIEW OF SURVEY & IROD OU2 14 25FEB95 10MAR95 

PUBLISH SIGNED IROD OU2 0 10MAR95 

CTO 076 PSC 3 & 42 CLOSEOUT OU2 84 11MAR95 02JUN95 

CTO 076 PSC 3 & 42 COMPLETE OU2 0 02JUN95 

AWARD WORK - NUMERICAL MODELING 0U2 75 15DEC94 27FEB95 

COMMENCE NUMERICAL MODELING TASKS OU2 1 	28FEB95 28FEB95 

DRAFT NUMERICAL MODELING REPORT OU2 30 01MAR95 30MAR95 

TRANSMIT DRAFT NM REPORT OU2 0 30MAR95 

AWARD WORK - BLRA OU2 75 15DEC94 27FEB95 

COMMENCE BLRA TASKS OU2 136 28FEB95 13JUL95 

PREPARE DRAFT BLRA REPORT OU2 30 12AUG95 10SEP95 

TRANSMIT DRAFT BLRA OU2 0 10SEP95 

AWARD WORK - RI REPORT 0U2 75 15DEC94 27FEB95 

COMMENCE RI TASKS OU2 1 	28FEB95 28FEB95 

OU2 WIDE GW & PSC 4 FIELD INVEST. 0U2 90 30MAR95 27JUN95 

MOBILIZE FIELD 	INVEST. 	TASKS 30 28FEB95 29MAR95 

DEVELOP DRAFT FINAL RI REPORT 0U2 105 28JUN95 1000T95 

TRANSMIT DRAFT FINAL RI REPORT 0U2 0 100CT95 

SUBMIT DRAFT FINAL RI REPORT TO TEAM 0U2 7 110CT95 170CT95 

TEAM REVIEW OU2 90 180CT95 15JAN96 

TEAM TRANSMIT REVIEW COMMENTS OU2 7 16JAN96 22JAN96 

TEAM RESPOND TO REVIEW COMMENTS OU2 60 23JAN96 22MAR96 
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ACTIVITY 

DESCRIPTION 

TEAM MAIL COMMENTS 

OPER 

UNIT 

OU2 

DURATION 	START 

(DAYS) 	DATE 

7 23MAR96 

FINISH 

DATE 

29MAR96 

PREPARE FINAL RI OU2 30 23MAR96 21APR96 

SUBMIT FINAL RI OU2 7 22APR96 28APR96 

RI 	FINALIZED OU2 0 28APR96 

AWARD WORK - 	FEASIBILITY STUDY OU2 75 15DEC94 27FEB95 

INITIAL FS TASKS OU2 21 	28FEB95 20MAR95 

PREPARE DRAFT FINAL FSR OU2 30 11NOV95 10DEC95 

SUBMIT DRAFT FSR OU2 7 11DEC95 17DEC95 

DRAFT FINAL FSR DELIVERED OU2 0 10DEC95 

TEAM REVIEW OU2 60 18DEC95 15FEB96 

TEAM RECEIVE COMMENTS OU2 7 16FEB96 22FEB96 

TEAM MAIL RC'S OU2 7 23FEB96 29FEB96 

PREPARE FINAL FSR OU2 60 23FEB96 22APR96 

SUBMIT 	FINAL OU2 7 23APR96 29APR96 

FS REPORT GOES FINAL OU2 30 30APR96 29MAY96 

PREPARE DRAFT FINAL PP OU2 30 11DEC95 09JAN96 

SUBMIT DRAFT FINAL PP OU2 7 10JAN96 16JAN96 

DRAFT FINAL PP ISSUED OU2 0 16JAN96 

TEAM REVIEW OU2 1 	17JAN96 17JAN96 

TEAM MAIL REVIEW COMMENTS OU2 7 18JAN96 24JAN96 

TEAM RESPOND TO REVIEW COMMENTS OU2 15 25JAN96 08FEB96 

TEAM MAILS COMMENTS OU2 7 09FEB96 15FEB96 

PREPARE FINAL PP OU2 14 16MAY96 29MAY96 

SUBMIT FINAL PP OU2 7 30MAY96 05JUN96 
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ACTIVITY OPER DURATION 	START FINISH 

DESCRIPTION UNIT (DAYS) 	DATE DATE 

PP GOES FINAL OU2 15 06JUN96 20JUN96 

PP PUBLISHED NOTICE OU2 0 03JUN96 

PREPARE PUBLIC MEETING NOTICE OU2 5 30MAY96 03JUN96 

PUBLISH PUBLIC MEETING NOTICE 0U2 15 21JUN96 05JUL96 

HOLD PUBLIC MEETING OU2 1 	18JUL96 18JUL96 

PUBLIC COMMENT PERIOD OU2 45 04JUN96 18JUL96 

PREPARE DRAFT ROD OU2 65 30MAY96 02AUG96 

TEAM MAIL DRAFT ROD OU2 7 03AUG96 09AUG96 

DRAFT ROD SUBMITTED OU2 0 09AUG96 

TEAM REVIEW DRAFT FINAL ROD 0U2 30 10AUG96 08SEP96 

TEAM MAILS COMMENTS OU2 7 09SEP96 15SEP96 

TEAM REPORT ON RC'S OU2 15 16SEP96 30SEP96 

TEAM COMMENTS MAILED OU2 7 01OCT96 07OCT96 

PREPARE FINAL ROD OU2 15 010CT96 15OCT96 

FINAL ROD TRANSMITTED OU2 7 16OCT96 22OCT96 

ROD GOES FINAL OU2 15 23oCT96 06NOV96 

ROD FINALIZED OU2 0 06NOV96 
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ACTIVITY OPER DURATION START FINISH 
DESCRIPTION UNIT (DAYS) DATE DATE 

NAS JACKSONVILLE OU2 IRA PCS's 2, 

FORMER CTO NO. 053 MOD 2 NOTICE TO PROCEED OU2 0 24MAY93A 

FIELD PREP OU2 10 24MAY93A 07JUN93A 

FIELD WORK OU2 15 08JUN93A 19JUN93A 

LABORATORY ANALYSIS OU2 25 10JUN93A 15JUL93A 

DATA VALIDATION OU2 10 02SEP93A 17SEP93A 

ECOLOGICAL RISK ASSESSMENT OU2 30 04AUG93A 03DEC93A 

PUBLIC HEALTH RISK ASSESSMENT OU2 30 04AUG93A 03DEC93A 

PREPARE QUALITATIVE RISK ASSESSEMENT OU2 45 04AUG93A 03DEC93A 

NOTICE TO PROCEED - MOD. NO. 	03 	(FORMER CTO 053) OU2 0 24MAY93A 

PREPARE FRI DRAFT REPORT OU2 45 04AUG93A 03DEC93A 

INTERNAL REVIEW DRAFT FRI REPORT OU2 7 06DEC93A 22DEC93A 

SUBMIT FRI DRAFT REPORT OU2 0 22DEC93A 

DEVELOP PERF REQ TM OU2 1 23DEC93A 26JAN94A 

TEAM REVIEW - DRAFT FRI REPORT OU2 92 23DEC93A 23FEB94A 

TEAM REVIEW TM OU2 5 27JAN94A 02FEB94A 

TEAM RESP TO TM COMMENTS OU2 59 03FEB94A 05APR94A 

RESPOND TO TEAM COMMENTS - FRI OU2 14 24FEB94A 13APR94A 

FINALIZE PERF RQMT TM OU2 10 06APR94A 19APR94A 

TEAM REVIEW RESP. TO COMMENTS LTR OU2 45 24APR94A 28AUG94 

RECEIVE REVIEW COMMENTS OU2 0 28AUG94 

SUBMIT FINAL FRI REPORT OU2 0 28AUG94 

CONDUCT FOCUSED FEASIBILITY STUDY OU2 30 02AUG93A 010CT93A 

PREPARE DRAFT FFS REPORT OU2 15 14SEP93A 30DEC93A 

INTERNAL REVIEW - DRAFT FFS REPORT OU2 7 06DEC93A 22DEC93A 

SUBMIT DRAFT FFS REPORT OU2 0 22DEC93A 

TEAM REVIEW - DRAFT FFS REPORT OU2 66 23DEC93A 23FEB94A 

RESPOND TO TEAM COMMENTS - FFS OU2 14 24FEB94A 13MAR94A 

PREPARE DRAFT PROPOSED PLAN OU2 10 23DEC93A 07JAN94A 

41 
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	INV 

ACTIVITY 
DESCRIPTION 

OPER 
UNIT 

DURATION 
(DAYS) 

START 
DATE 

FINISH 
DATE 

SUBMIT ROUGH DRAFT PP OU2 0 07JAN94A 

SUBMIT DRAFT PP FOR TEAM REVIEW OU2 0 07JAN94A 

TEAM REVIEW ROUGH DRAFT PP OU2 56 10JAN94A 07MAR94A 

TEAM REVIEW PP OU2 92 07APR94A 26APR94A 

RESPOND TO COMMENTS - PP OU2 14 10MAY94A 23MAY94A 

SUBMIT PP FOR PUBLIC COMMENT OU2 0 10AUG94A 

PUBLIC COMMENT OU2 45 10AUG94A 23SEP94 

RESPOND TO PUBLIC COMMENTS - PP OU2 14 24SEP94 070CT94 

PREPARE DRAFT FINAL IROD OU2 14 O6AUG94A 22AUG94A 

INTERNAL REVIEW/PRODUCTION OF IROD OU2 7 21AUG94A 26AUG94 

SUBMIT DRAFT FINAL IROD OU2 0 26AUG94 

TEAM REVIEW DRAFT FINAL IROD OU2 20 27AUG94 15SEP94 

RECEIVE REVIEW COMMENTS OU2 0 15SEP94 

RESPOND TO COMMENTS 002 3 16SEP94 18SEP94 

FORMER CTO NO. 	053 MOD. 	3 COMPLETE OU2 0 18SEP94 

SUBMIT FINAL IROD OU2 0 18SEP94 

AWARD RAC SITE VISIT OU2 59 27JAN94A 19APR94A 

RAC SITE VISIT OU2 5 20APR94A 26APR94A 

RAC RVW TM OU2 5 27APR94A 03MAY94A 

USN/RAC TECH MTG OU2 1 21AUG94 21AUG94 

RAC DEVELOP DR. WP OU2 10 22AUG94 31AUG94 

TEAM RVW RAC WP OU2 5 01SEP94 05SEP94 

AWARD RA IMPLEMENTATION OU2 40 0ISEP94 100CT94 

TEAM RESP TO WP COMMENTS OU2 5 06SEP94 10SEP94 

RAC FINALIZE WP OU2 10 11SEP94 20SEP94 

ABB TECH SUPPORT OU2 112 19SEP94 08JAN95 

IMPLEMENT RA WP OU2 0 110CT94 
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ACTIVITY 	 OPER DURATION START 	FINISH 

DESCRIPTION 	 UNIT (DAYS) DATE 	DATE 

	 NAS JACKSONVILLE OU2 IRA PCS's 3 & 42 

NOTICE TO PROCEED - PSC 3 & 42 	 OU2 	 0 11JAN94A 

PREPARE SUBCONTRACTS SOWs 	 OU2 	 5 11JAN94A 	17JAN94A 

SUBCONTRACT FOR DRILLING 	 OU2 	 20 11JAN94A 	15JAN94A 

ORDER FIELD SAMPLING EQUIP 	 OU2 	 4 11JAN94A 	14JAN94A 

SUBCONTRACT FOR SURVEY 	 OU2 	 20 11JAN94A 	14FEB94A 

CONDUCT FOCUSED FIELD INVESTIGATION 	 OU2 	 30 17JAN94A 	03MAR94A 

SUBCONTRACT FOR LABORATORY ANALYSIS 	 OU2 	 20 18JAN94A 	18JAN94A 

OFF SITE LABORATORY ANALYSES 	 OU2 	 41 18JAN94A 	01APR94A 

SUBCONTRACT FOR DATA VALIDATION 	 OU2 	 20 18JAN94A 	14FEB94A 

DATA VALIDATION 	 OU2 	 43 16MAR94A 	15APR94A 

CONDUCT ECOLOGICAL RA 	 OU2 	 116 01MAR94A 	31AUG94 

PREPARE RISK ASSESSMENT REPORT 	 OU2 	 59 19APR94A 	30AUG94 

CONDUCT PUBLIC HEALTH RAs 	 OU2 	 59 19APR94A 	31AUG94 

PREPARE DRAFT FINAL FRI/FFS REPORT 	 OU2 	 132 O1APR94A 	09SEP94 

CONDUCT FOCUSED FEASIBILITY STUDY 	 OU2 	 80 19APR94A 	31AUG94 

INTERNAL REVIEW DRAFT FINAL FRI/FFS REPORT 	OU2 	 7 03SEP94 	09SEP94 

SUBMIT DRAFT FINAL FRI/FFS REPORT 	 OU2 	 0 	 09SEP94 

TEAM REVIEW DRAFT FINAL FRI/FFS 	 OU2 	 70 10SEP94 	18NOV94 

RECEIVE TEAM COMMENTS 	 OU2 	 0 	 18NOV94 

PREPARE RESPONSE TO COMMENTS LETTER 	 OU2 	 28 19NOV94 	16DEC94 

RESPOND TO REVIEW COMMENTS 	 OU2 	 28 19NOV94 	16DEC94 

INTERNAL REVIEW OF COMMENTS LTR. 	 OU2 	 7 17DEC94 	23DEC94 

SUBMIT RESPONSE TO COMMENTS LETTER 	 OU2 	 0 	 23DEC94 

TEAM REVIEW OF RESPONSE COMMENTS 	 OU2 	 14 24DEC94 	06JAN95 
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ACTIVITY OPER DURATION 	START FINISH 

DESCRIPTION UNIT (DAYS) 	DATE DATE 

RECEIVE REVIEW COMMENTS OU2 0 06JAN95 

PREPARE FINAL FFS/FRI OU2 28 07JAN95 03FEB95 

INTERNAL REVIEW OF 	FINAL FFS/FRI OU2 7 28JAN95 03FEB95 

SUBMIT 	FINAL 	FRI/FFS REPORT OU2 0 03FEB95 

TEAM APPROVAL OF 	FRI/FFS OU2 14 04FEB95 17FEB95 

PREPARE DRAFT FINAL PROPOSED PLAN OU2 17 12NOV94 28NOV94 

INTERNAL REVIEW OF DRAFT 	FINAL PP OU2 6 23NOV94 28NOV94 

SUBMIT DRAFT FINAL PROPOSED PLAN OU2 0 28NOV94 

TEAM REVIEW OF DRAFT 	FINAL PP 0U2 7 29NOV94 05DEC94 

RESPOND TO TEAM REVIEW COMMENTS PP 0U2 7 06DEC94 12DEC94 

INTERNAL REVIEW OF 	FINAL PP OU2 3 10DEC94 12DEC94 

PREPARE DRAFT FINAL 	IROD OU2 28 07JAN95 03FEB95 

TECHNICAL REVIEW OU2 5 04FEB95 08FEB95 

PRODUCTION OF IROD 0U2 9 09FEB95 17FEB95 

PUBLISH PROPOSED PLAN NOTICE OU2 0 17FEB95 

PUBLIC COMMENT PERIOD PP 0U2 45 18FEB95 03APR95 

SUBMIT IROD TO REGULATORS OU2 21 	18FEB95 10MAR95 

RECEIVE REGULATORS COMMENTS OU2 0 10MAR95 

RESPOND TO REGULATORS COMMENTS OU2 14 	11MAR95 24MAR95 

PRODUCTION OF FINAL 	IROD OU2 7 25MAR95 31MAR95 

SUBMIT 	IROD FOR SIGNATURE OU2 0 01APR95 31MAR95 

PREPARE RESPONSIVENESS SURVEY OU2 7 04APR95 10APR95 

INTERNAL REVIEW OF SURVEY OU2 6 05APR95 10APR95 

SUBMIT RESPONSIVENESS SURVEY OU2 0 10APR95 
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ACTIVITY 

DESCRIPTION 

TEAM REVIEW OF SURVEY 

OPER 

UNIT 

OU2 

DURATION 	START 

(DAYS) 	DATE 

2 11APR95 

FINISH 

DATE 

12APR95 

RESPOND TO TEAM COMMENT ON SURVEY OU2 7 13APR95 19APR95 

INTERNAL REVIEW FINAL SURVEY OU2 6 14APR95 19APR95 

SUBMIT FINAL RESPONSIVENESS SURVEY OU2 0 19APR95 

CTO 076 PSC 3 & 42 CLOSEOUT OU2 84 22FEB96 15MAY96 

CTO 076 PSC 3 & 42 COMPLETE OU2 0 15MAY96 

AWARD RAC OU2 75 19APR94A 10MAR95 

TECHNICAL REVIEW OU2 18 11MAR95 28MAR95 

DEVELOP DRAFT WORKPLAN OU2 18 11MAR95 28MAR95 

REVIEW WORKPLAN OU2 30 29MAR95 27APR95 

AWARD WORKPLAN IMPLEMENTATION OU2 75 29MAR95 11JUN95 

FINAL WORKPLAN OU2 30 28APR95 27MAY95 

IMPLEMENT WORKPLAN 0U2 180 28MAY95 23NOV95 

CLOSEOUT REPORT 0U2 30 24NOV95 23DEC95 

DEVELOP PERF RQMT. 	TM OU2 14 19NOV94 02DEC94 

TEAM REVIEW TM OU2 7 03DEC94 09DEC94 

TEAM RESP TO TM COMMENTS OU2 59 10DEC94 06FEB95 

FINALIZE PERF RQMT TM OU2 10 07FEB95 16FEB95 

SUBMIT DRAFT TECH MEMO OU2 0 27FEB95 

AWARD IRA TECHNICAL SUPPORT OU2 30 28FEB95 29MAR95 

IRA TECHNICAL SUPPORT OU2 180 27JUN95 23DEC95 

COMPLETE IRA TASKS OU2 60 24DEC95 21FEB96 
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C. RI/FS Operable Unit #3: The Industrial Area 

Description:  

An area on the east side of the Air Station comprising six PSCs: 11-Hanger 101, 12-Old Test Cell 
Building 101K, 13-Former Radium Paint Waste Disposal Pit, 14-Battery Shop, 15-Former Solvent 
and Paint Sludge Disposal Area, 48-Base Dry Cleaners. The area is flat and adjacent to the St. Johns 
River. Located within this industrial complex is the Naval Aviation Depot and several helicopter 
squadrons. Previous studies have identified groundwater and subsurface soils contaminated with 
industrial solvents and heavy metals. No direct exposure threat is presently known to exist to public 
health or the environment. - 

Work to Date:  

Specific scoping field work requirements were identified at a meeting held in April 1993 at NADEP 
on NAS Jacksonville. Scoping field work preparatory to the development of a site workplan was 
performed between July and September 1993. 

1995 Primary Deliverables 
	

Target Dates 
-- NONE -- 	 --NONE -- 

1995 Secondary Deliverables 
	

Target Dates 
-- NONE -- 	 -- NONE -- 

Projected 1996 Primary Deliverables 
Draft RI Report (RI/FS) 
[Agency Review Comments] 
Draft Final RI Report 

Draft FS Report (RI/FS) 
[Agency Review Comments] 
Draft Final FS Report 

Draft Final Proposed Plan (RI/FS) 
[Agency Review Comments] 
Final PP Report 

Final FS Report (RI/FS) 

Projected Target Dates  
30 March 1996 
30 Days after receipt of document 
9 November 1996 

29 April 1996 
30 Days after receipt of document 
10 September 1996 

10 September 1996 
30 Days after receipt of document 
30 Days after receipt of review comments 

25 September 1996 
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Projected 1996 Primary Deliverables 
Final Proposed Plan (RI/FS) 

Final RI Report (RI/FS) 

Projected Target Dates 
7 November 1996 

9 December 1996 

Projected 1996 Secondary Deliverables 
Draft BLRA Report (RI/FS) 
[Agency Review Comments] 
Draft Final BLRA Report 

Projected Due Dates  
22 February 1996 
30 Days after receipt of document 
30 Days after receipt of review comments 
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ACTIVITY 

DESCRIPTION 

CTO NO. 076 OU3 WORKPLAN NOTICE TO PROCEED 

OPER 

UNIT 

OU3 

DURATION 	START 

(DAYS) 	DATE 

0 22DEC92A 

FINISH 

DATE 

NAS JACKSONVILLE OU3 RI/FS 

RESEARCH VISIT OU3 10 01FEB93A 05FEB93A 

SCOPING KICKOFF MEETING OU3 4 16MAR93A 19MAR93A 

DATABASE DEVELOPMENT OU3 51 29MAR93A 29MAR93A 

SCOPING REVIEW MEETING OU3 2 07APR93A 08APR93A 

FINAL DEVELOPMENT OU3 31 	12APR93A 24MAY93A 

SCOPING REVIEW OU3 2 28MAY93A 01JUN93A 

SCOPING OPERATIONS OU3 29 15JUL93A 26JUL93A 

FINAL SCOPING MEETING OU3 2 29JUL93A 02AUG93A 

RI/FS WORKPLAN NOTICE TO PROCEED OU3 0 29JUL93A 

DRAFT CH I & II WORKPLAN PREPARATION OU3 62 30SEP93A 15DEC93A 

INTERNAL REVIEW CH 	I 	& II 	WP OU3 7 06DEC93A 10DEC93A 

SUBMIT DRAFT WORKPLAN CH 1 & 2 TO TEAM OU3 0 15DEC93A 

TEAM REVIEW DRAFT WORKPLAN OU3 30 16DEC93A 15FEB94A 

REVIEW MEETING W/TEAM OU3 1 	13JAN94A 13JAN94A 

HOLD TEAM PARTNERING MEETING RE: CH 1 & 2 OU3 2 15FEB94A 16FEB94A 

PREPARE FINAL CHAPTERS DRAFT WP OU3 38 17FEB94A 04APR94A 

INTERNAL REVIEW FINAL CHAPTERS DRAFT WP OU3 5 31MAR94A 04APR94A 

SUBMIT FNL CHAP WP TO JAX IRP TEAM FOR REVIEW OU3 0 04APR94A 

JAX IRP TEAM REVIEW DRAFT WORKPLAN OU3 94 04APR94A 30AUG94 

RECEIVE JAX IRP TEAM REVIEW COMMENTS OU3 0 31AUG94 

PREPARE FINAL WORKPLAN OU3 31 31AUG94 30SEP94 

INTERNAL REVIEW FINAL WORKPLAN OU3 11 20SEP94 30SEP94 

SUBMIT FINAL WORKPLAN OU3 0 30SEP94 
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ACTIVITY 

DESCRIPTION 

OU3 WORKPLAN PROJECT CLOSEOUT 

OPER 

UNIT 

OU3 

DURATION 	START 

(DAYS) 	DATE 

34 010CT94 

FINISH 

DATE 

03NOV94 

CTO 076 OU3 WORKPLAN COMPLETE OU3 0 03NOV94 

AWARD WORK - FIELD WORK OU3 75 15DEC94 27FEB95 

FW MOBILIZATION OU3 30 28FEB95 29MAR95 

FIELD WORK OU3 180 30MAR95 25SEP95 

SAMPLE ANALYSIS COMPLETE OU3 1 250CT95 250CT95 

DATA VALIDATION COMPLETE OU3 1 24NOV95 24NOV95 

AWARD WORK - NUMERICAL MODELING OU3 75 15DEC94 27FEB95 

NUMERICAL MODELING TASKS OU3 1 	24DEC95 24DEC95 

DRAFT NUMERICAL MODELING REPORT 0U3 30 25DEC95 23JAN96 

TRANSMIT DRAFT NM REPORT OU3 0 23JAN96 

AWARD WORK - BLRA OU3 75 15DEC94 27FEB95 

BLRA TASKS OU3 1 23JAN96 23JAN96 

PREPARE DRAFT BLRA REPORT OU3 30 24JAN96 22FEB96 

TRANSMIT DRAFT BLRA OU3 0 22FEB96 

AWARD WORK - RI REPORT OU3 75 15DEC94 27FEB95 

WORK RI TASKS OU3 1 28FEB95 28FEB95 

DEVELOP DRAFT RI 	REPORT OU3 30 23FEB96 23MAR96 

TRANSMIT DRAFT RI 	REPORT OU3 0 23MAR96 

SUBMIT DRAFT RI REPORT OU3 7 24MAR96 30MAR96 

TEAM REVIEW OU3 90 31MAR96 28JUN96 

TEAM TRANSMIT REVIEW COMMENTS OU3 7 29JUN96 05JUL96 

TEAM RESPOND TO REVIEW COMMENTS OU3 60 06JUL96 03SEP96 

TEAM MAIL COMMENTS OU3 7 04SEP96 I0SEP96 
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ACTIVITY 

DESCRIPTION 

PREPARE DRAFT FINAL RI 

SUBMIT DRAFT FINAL RI 

OPER 

UNIT 

OU3 

OU3 

DURATION 	START 

(DAYS) 	DATE 

60 04SEP96 

7 03NOV96 

FINISH 

DATE 

02NOV96 

09NOV96 

FINALIZE RI 	REPORT 0U3 30 10NOV96 09DEC96 

RI 	FINALIZED OU3 0 09DEC96 

AWARD WORK - FEASIBILITY STUDY OU3 75 15DEC94 27FEB95 

INITIAL FS TASKS OU3 360 28FEB95 22FEB96 

PERFORM FS 0U3 30 23FEB96 23MAR96 

PREPARE DRAFT FINAL FSR OU3 30 24MAR96 22APR96 

DRAFT FINAL FSR DELIVERED OU3 0 22APR96 

SUBMIT DRAFT FSR OU3 7 23APR96 29APR96 

TEAM REVIEW OU3 30 30MAY96 28JUN96 

TEAM TRANSMIT COMMENTS OU3 7 29JUN96 05JUL96 

TEAM R ON RC'S OU3 30 06JUL96 04AUG96 

TEAM MAIL RC'S OU3 7 05AUG96 11AUG96 

PREPARE DRAFT FINAL FSR OU3 30 05AUG96 03SEP96 

SUBMIT DRAFT FINAL OU3 7 04SEP96 10SEP96 

FS REPORT GOES FINAL OU3 15 	11SEP96 25SEP96 

PREPARE DRAFT PP OU3 30 05AUG96 03SEP96 

SUBMIT DRAFT PP OU3 7 04SEP96 10SEP96 

DRAFT FINAL PP ISSUED OU3 0 10SEP96 

TEAM REVIEW OU3 15 11SEP96 25SEP96 

TEAM MAILS REVIEW COMMENTS OU3 7 26SEP96 020CT96 

TEAM RESPOND TO REVIEW COMMENTS OU3 15 030CT96 170CT96 

TEAM MAILS COMMENTS OU3 7 180CT96 24OCT96 
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ACTIVITY OPER DURATION 	START FINISH 

DESCRIPTION UNIT (DAYS) 	DATE DATE 

PREPARE FINAL PP OU3 14 180CT96 31OCT96 

SUBMIT FINAL PP OU3 7 01NOV96 07NOV96 

PREPARE PUBLIC MEETING NOTICE OU3 5 01NOV96 05NOV96 

PUBLIC COMMENT PERIOD OU3 45 06NOV96 20DEC96 

PP GOES FINAL OU3 15 08NOV96 22NOV96 

PUBLISH PUBLIC MEETING NOTICE OU3 15 23NOV96 07DEC96 

PP PUBLISHED NOTICE OU3 0 07DEC96 

HOLD PUBLIC MEETING OU3 1 20JAN97 20JAN97 

PREPARE DRAFT ROD OU3 65 01NOV96 04JAN97 

TEAM MAIL DRAFT ROD OU3 7 05JAN97 11JAN97 

DRAFT ROD SUBMITTED OU3 0 11JAN97 

TEAM REVIEW DRAFT FINAL ROD OU3 30 12JAN97 10FEB97 

TEAM MAILS COMMENTS OU3 7 11FEB97 17FEB97 

TEAM REPORT ON RC'S OU3 15 	18FEB97 04MAR97 

TEAM COMMENTS MAILED OU3 7 05MAR97 11MAR97 

PREPARE FINAL ROD OU3 15 05MAR97 19MAR97 

FINAL ROD TRANSMITTED OU3 7 20MAR97 26MAR97 

ROD GOES FINAL OU3 15 27MAR97 10APR97 

ROD FINALIZED OU3 0 10APR97 

ROD SIGNATURE OU3 30 11APR97 10MAY97 
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ACTIVITY 
DESCRIPTION 

OPER 
UNIT 

DURATION 	START 
(DAYS) 	DATE 

FINISH 
DATE 

NAS JACKSONVILLE OU3 BUILDING 106 & 

MOD NOTICE TO PROCEED OU3 0 19SEP94 

MOD JOB START-UP OU3 7 19SEP94 25SEP94 

DEVELOP FSAP OU3 14 26SEP94 090CT94 

DEVELOP HASP OU3 6 040CT94 090CT94 

SUBMIT FSAP/HASP TO TEAM OU3 0 090CT94 

REVIEW & AWARD SUBCONTRACTS OU3 5 100CT94 140CT94 

FIELD MOBILIZATION OU3 6 150CT94 200CT94 

CONDUCT SOIL GAS SURVEY OU3 7 210CT94 270CT94 

SOIL & GW SAMPLING OU3 7 280CT94 03NOV94 

IN-SITU FIELD PERFORM. TESTS OU3 7 04NOV94 10NOV94 

LABORATORY ANALYSES OU3 7 04NOV94 10NOV94 

COMPILE FIELD DATA RESULTS OU3 7 06NOV94 12NOV94 

DEMOBILIZATION OU3 3 11NOV94 13NOV94 

EVALUATE FIELD DATA OU3 6 13NOV94 18NOV94 

PREPARE DRAFT PERF. REQUIREMENTS DOC. OU3 21 19NOV94 09DEC94 

REVIEW PERFORMANCE RQMTS. DOCUMENT OU3 7 10DEC94 16DEC94 

SUBMIT DRAFT PERF. RQMTS. DOC TO TEAM 003 0 16DEC94 

PREPARE FINAL DRAFT EE/CA OU3 28 	17DEC94 13JAN95 

TEAM REVIEW OF PERF. RQMT. DOC COMPLETE OU3 0 21DEC94 

RESPOND TO TEAM REVIEW COMMENTS OU3 11 21DEC94 31DEC94 

SUBMIT FINAL DRAFT PERF. RQMTS. DOC TO TEAM OU3 0 31DEC94 

FINAL DRAFT DOCUMENT REVIEW OU3 6 14JAN95 19JAN95 

SUBMIT FINAL DRAFT EE/CA TO TEAM OU3 0 19JAN95 

TEAM REVIEW OF EE/CA COMPLETE OU3 0 09FEB95 

REVISE EE/CA PER TEAM REVIEW COMMENTS OU3 21 09FEB95 01MAR95 

SUBMIT FINAL EE/CA TO TEAM OU3 0 01MAR95 

PUBLISH EE/CA FOR PUBLIC COMMENT OU3 3 23MAR95 25MAR95 

PUBLIC COMMENT & REVIEW PERIOD OU3 63 26MAR95 27MAY95 
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ACTIVITY OPER DURATION START FINISH 

DESCRIPTION UNIT (DAYS) DATE DATE 

REVIEW PUBLIC COMMENTS OU3 3 28MAY95 30MAY95 

PREPARE RESPONSIVENESS SUMMARY OU3 8 31MAY95 07JUN95 

MOD JOB CLOSEOUT OU3 84 08JUN95 30AUG95 

MOD JOB COMPLETE OU3 0 30AUG95 

PREPARE ACTION MEMO OU3 14 02MAR95 15MAR95 

REVIEW ACTION MEMO OU3 7 16MAR95 22MAR95 

SUBMIT ACTION MEMO TO TEAM OU3 0 22MAR95 


